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CIP#

NA
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500500
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508000
500904
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509337
500901
509132
500905
500516
500722
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509132
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500717
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500912
500808
500101
509132
501204
501116
500505
509132
500151

Project Name

LONG-SPAN BRIDGE INSPECTIONS

SHORT-SPAN BRIDGE AND PEDESTRIAN STRUCTURE INSPECTIONS
ADVANCE REFORESTATION

BETHESDA CBD STREETSCAPE

BRAC - BICYCLE AND PEDESTRIAN FACILITIES

BRADLEY BLVD. BIKEWAY (WILSON LANE - GOLDSBORO ROAD)

BRIDGE RENOVATION

BURTONSVILLE ACCESS ROAD

CENTURY BLVD.

CHAPMAN AVENUE EXTENDED (OLD GEORGETOWN RD TO MAPLE AVENUE)
CLARKSBURG CONNECTOR

DALE DRIVE SIDEWALK FROM MANSFIELD ROAD TO HARTFORD AVENUE
DEDICATED BUT UNMAINTAINED (DBU) COUNTY ROADS

EAST GUDE DRIVE WIDENING (CRABBS BRANCH WAY- SOUTHLAWN DRIVE)
E. GUDE DRIVE (W.B.) BRIDGE (M0131-4) OVER CSX & METRO RAILROADS
ELMHIRST PARKWAY BRIDGE (M-0353)

FALLS ROAD HIKER/BIKER PATH

FATHER HURLEY BLVD. EXTENDED

FOREST GLEN PASSAGEWAY FEASIBILITY STUDY

FREDERICK ROAD BIKE PATH

GOLD MINE ROAD BRIDGE (M-0096)

GOSHEN ROAD SOUTH

GREENTREE ROAD SIDEWALK

MACARTHUR BLVD. BIKEWAY IMPROVEMENT - SEGMENT 2

MAPLE AVE STORM DRAIN & ROADWAY IMPROVEMENTS

MD 355 CROSSING

MD 355 SIDEWALK (HYATTSTOWN)

METROPOLITAN BRANCH TRAIL

MIDCOUNTY CORRIDOR STUDY

MONTROSE PARKWAY EAST

MONTROSE TRAIL

MONTROSE PARKWAY WEST

OAK DRIVE/27 SIDEWALK (MD 27 TO BETHESDA CHURCH ROAD)
OBSERVATION DRIVE EXTENDED

OLD GEORGETOWN ROAD PEDESTRIAN BRIDGE (P-41)

PEARL STREET RAMP

PINEY MEETINGHOUSE ROAD BRIDGE (M-0021)

REDLAND ROAD FROM CRABBS BRANCH WAY- BAEDERWOOD LANE
ROBERT'S TAVERN DRIVE EXTENDED

SEMINARY ROAD INTERSECTION

SEVEN LOCKS ROAD SIDEWALK & BIKEWAY (MONTROSE RD- BRADLEY BLVD)
SHADY GROVE METRO ACCESS BIKE PATH

SILVER SPRING TRAFFIC IMPROVEMENT (DALE DR AT COLESVILLE RD INTERS.)
SNOUFFER SCHOOL ROAD

SNOUFFER SCHOOL ROAD NORTH (WEBB TRACT)

STRINGTOWN ROAD

THOMPSON ROAD (RAINBOW DRIVE- EXISTING THOMPSON ROAD)
TOWN OF CHEVY CHASE STORM DRAIN IMPROVEMENTS
TRAVILAH ROAD - PHASE 2

VALLEY ROAD BRIDGE (M-0111)

WHITE FLINT DISTRICT- EAST- TRANSPORTATION

WHITE FLINT DISTRICT- WEST- TRANSPORTATION

WHITE GROUND ROAD BRIDGE (M-138)

WHITES FERRY ROAD BRIDGES (M-0187 & M-0189)
WOODFIELD ROAD EXTENDED

Projects requiring coordination with SHA



Montrose Parkway West

Project ID: 500311 Phase: Under Construction

Started: Apr 2012

Project Description:

Drive) to Old Georgetown Road. The segment of

closed-section roadway. Montrose Road will be

and Evelyn Drive.
Project Manager: Ken Kendall (240) 777-7267

Consultant:

Cherington Access Road - Johnson, Mirmiran and
Thompson

This project constructs a new 4-lane divided road from
Montrose Road (starting 200 feet east of Tildenwood

Montrose Road between Tower Oaks Boulevard and
Montrose Parkway will be widened to a 6-lane divided

reconstructed as a 4-lane closed-section roadway on a
revised vertical alignment between Montrose Parkway

Montrose Trail - Gannett Flemming /Greenman-Pederson

Status Update: April 2012
4/4/12 Erosion & Sediment control plan approved
Access Road construction start approx. 6/15/12

Bike Path construction start approx. 4/30/12
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Milestone Schedule
Activity Name
M-NCP&PC permit for bio-retention facility

Bio-rention pond complete

50% Plans - Bike Path Extension

90% Design Plans - Cherington Access Rd
Booze Creek Stream Restoration Complete
90% Plans - Bike Path Extension

PS&E Plans for Cherington Access Road
PS&E Plans - Bike Path Extension

Receive Permits- Bike Path Extension
Right-of-Way Payments complete (Large Project)
Cherington Access Road Complete
Bikepath Extension Construction Complete

A=Actualized Date

Projected Current/Actual Critical Activity
28-Jul-10 28-Jul-10 A No
30-Nov-10 30-Nov-10 A No
20-Jul-11 20-Jul-11 A No
25-Jul-11 28-Jul-11 A No
31-Aug-11 16-Sep-11 A No
13-Sep-11 28-Sep-11 A No
02-Sep-11 07-Dec-11 A No
01-Nov-11 04-Apr-12 A No
01-Nov-11 04-Apr-12 A No
17-Jan-12 10-Jul-12 No
25-Nov-11 06-Sep-12 Yes
20-Mar-12 07-Sep-12 Yes

Print Date: 24-Apr-12



White Ground Road Bridge (M-0138)

Project ID: 500505 Phase: Under Construction

Project Description:

Project provides replacement of existing 28-ft single
span, steel beam bridge over Buck Lodge Branch.

Project Manager: Chabi Deoraj (240) 777-7213
Contractor: Rustler Construction

Consultant: WMA

Status Update: April 2012
Project is 77% Complete

Paving and Concrete work allmost complete. Tree
planting underway.

Anticipate delay in completion due to stream protection
washout and other issues.

Started: May 2011
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WHITE GROUND ROAD OVER
BUCKLODGE BERANCH

BRIDGE NO. M-138

Milestone Schedule
Activity Name
NTP

Preliminary R/W Plats submittal
Foundation/Final Plans Submittal
Public Hearing

Final plans/Permits/Specs&Estimate (100%)
End Final Design Phase
Advertise for Bids

Open Bids

Award Contract

Right-of-Way Clear

ROW Payments Complete

Utility Relocation Complete

Start Construction

Substantial Completion

End Construction

End Warranty Period

A=Actualized Date

Projected Current/Actual Critical Activity
20-Oct-06 20-Oct-06 A No
02-Mar-07 02-Mar-07 A No
02-May-07 02-May-07 A No
05-Dec-07 05-Dec-07 A No

16-Jul-10 16-Jul-10 A No
18-Aug-10 18-Aug-10 A No
17-Dec-10 17-Dec-10 A No
20-Jan-11 20-Jan-11 A No
21-Apr-11 21-Apr-11 A No
16-Oct-09 16-Oct-09 A No
30-Aug-11 29-May-12 No
20-Mar-08 20-Mar-08 A No
27-Jun-11 27-Jun-11 A No
21-Feb-12 15-May-12 Yes
27-Mar-12 19-Jun-12 Yes
26-Mar-13 18-Jun-13 Yes

Print Date: 24-Apr-12



Shady Grove Metro Access Bike Path

Project ID: 500600 Phase: Under Construction

Project Description:

WMATA Metro Access.

Consultant: G&O

Contractor: Ardent Company LLC

This Project provides a new 10-foot wide bikepath from
Shady Grove Road along the east side of the WMATA
Metro Access Road (approximately 4,700 feet), a
bikeway ramp from the new path to the existing bikeway
at Crabb Branch way (approximately 500 feet) , and a
signalized at -grade pedestrian/bikeway crossing on the

Project Manager: Craig Lease (240)773-3412

Sta

rted: Mar 2012

_ PROJECT

Status Update: April 2012 : - LIMIT
Pre-construction meeting held 4/17/2012 § .
Anticipate Start of Construction May 1, 2012 E ;
: SHADY GROVE
ACCESS BIKEPATH

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity

Semi-Final (90%) Submittal 21-Dec-06 21-Dec-06 A No

MNCPPC Mandatory Referral Hearing/Approval 06-Feb-07 06-Feb-07 A No

Final (100%) Submittal 30-Oct-07 30-Oct-07 A No

End Final Design Phase 14-Sep-11 04-Oct-11 A No

SHA Permission to Advertise 07-Nov-11 28-Oct-11 A No

Right of Way Clear for Construction 07-Nov-11 23-Nov-11 A No

Advertise for Bids 06-Dec-11 01-Dec-11 A No

Open Bids 03-Jan-12 17-Jan-12 A No

Award Contract 01-May-12 27-Mar-12 A No

Start Construction 05-Jun-12 01-May-12 Yes

Substantial Completion 07-Jan-13 03-Dec-12 Yes

End Construction 07-Mar-13 31-dan-13 Yes

A=Actualized Date

Print Date: 24-Apr-12



E. Gude Drive (W.B.) Bridge (M0131-4) over CSX & Metro Railroads

Project ID: 500901 Phase: Under Construction

Project Description:

Provide structural rehabilitation of the existing bridge.
The bridge is located at approximately 600 feet east of
MD Route 355 in Rockville/Derwood, Maryland.

Project Manager: Chabi Deoraj (240) 777-7213
Consultant: Wilson T. Ballard

Contractor : Flippo Construction

Status Update: April 2012
Phase 3 work underway.
Project is 64% complete.

Anticipate late finish due to WAMATA issues affecting
work.

— R,
e

PROJECT SITE
| BRIDGE NO. M-131-4

Started: Feb 2011

ol

% |BRIDGE NO. M-131-4

EAST GUDE DRIVE
WESTBOUND

Milestone Schedule
Activity Name
PS&E Submittals

MSHA Permission for Advertise
Final PS&E

End Final Design Phase
Advertise for Bids

Open Bids

Request Existing Utility Data
Relocation Authorization Letters
Award Contract

Start Construction

Substantial Completion

End Construction

End Warranty Period

A=Actualized Date

Projected Current/Actual Critical Activity
17-Nov-09 17-Nov-09 A No
21-May-10 21-May-10 A No
04-Aug-10 30-Jun-10 A No
05-Aug-10 27-Jul-10 A No
24-Sep-10 27-Jul-10 A No
01-Nov-10 25-Aug-10 A No
01-Dec-07 01-Dec-07 A No
20-Feb-08 20-Feb-08 A No
27-Jan-11 30-Dec-10 A No
16-Feb-11 04-Apr-11 A No
05-Mar-12 29-May-12 Yes
04-Apr-12 26-Jun-12 Yes
04-Apr-13 26-Jun-13 Yes

Print Date: 24-Apr-12



Old Georgetown Road Pedestrian Bridge (P-41)

Project ID: 508255 Phase: Under Construction

Started: Apr 2012

Project Description:

Avenue and Edgemoore Lane-Commerce Lane. The
Old Georgetown Road and serves to connect the
Chase Regional Services Center, the Metropolitan

other facilities.

Project Manager: Craig Lease (240) 773-73412

Contractor: Reglas Painting

This project is located in Bethesda between Woodmont
bridge, spanning approximately 90 feet, traverses over
Bethesda Place Development to the Bethesda-Chevy

Apartments, a 1,100 space public parking garage, and

Status Update: April 2012
Time Charges started March 19, 2012

210 Calendar day project

Milestone Schedule

Activity Name
NTP

Advertise for Bids

Open Bids

Award Contract
Right-of-Way Clear

Utility Relocation Complete
Start Construction
Substantial Completion
End Construction

A=Actualized Date

Projected Current/Actual Critical Activity
20-Oct-10 20-Oct-10 A No
22-Aug-11 22-Aug-11 A No
20-Sep-11 20-Sep-11 A No
16-Feb-12 16-Feb-12 A No
30-Jul-11 30-Jul-11 A No
30-Jul-11 30-Jul-11 A No
19-Mar-12 19-Mar-12 A No
14-Oct-12 14-Oct-12 Yes
16-Nov-12 16-Nov-12 Yes

Print Date: 24-Apr-12



Silver Spring Traffic Improvement (Dale Drive at Colesville Road Intersection)

Started: Oct 2011

Project ID: 508716 Phase: Under Construction

: TP = =
Project Description: HLﬂ.LL L » -
. . , : . , - = -~
This project (Dale Drive @ Colesville Road) is the final o - w1
project to be constructed under the umbrella PDF of ) ?*_-?f
Silver Spring Intersection Improvements. This project will , Loy ] 2 4
provide for capacity improvements on Dale Drive by ey o < =
construction of additional lane on westbound approach r?fwl,, s 2O %5;,
of Dale Drive. : £ =9 \N\ g2 .
_ , , &z wats® S &
Project Manager: Chabi Deoraj (240) 777-7213 ; 5 N ;;,{?
> .3 S
Contractor: Ardent Company LLC L % &, s
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Status Update: April 2012 %, &/ < N o
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Weg Cy 4 DALE DRIVE @ COLESVILLE ROAD
- s| INTERSECTION IMPROVEMENT

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity
Public Hearing 13-Jan-09 13-Jan-09 A No
Right of Way Clear - ROE Agreements 10-Nov-10 03-Jan-11 A No
Utility Relocations Complete 21-Mar-11 23-Feb-11 A No
End Final Design Phase 15-Dec-10 04-Mar-11 A No
Advertise for Bids 14-Jan-11 20-May-11 A No
Open Bids 15-Feb-11 21-Jun-11 A No
Award Contract 01-Jul-11 04-Oct-11 A No
Start Construction 29-Jul-11 01-Dec-11 A No
Substantial Completion 23-Jan-12 27-May-12 Yes
End Construction 05-Mar-12 06-Jul-12 Yes

A=Actualized Date

Print Date: 24-Apr-12



BRAC - Bicycle and Pedestrian Facilities

Project ID: 501000

Phase: Warranty Period

Started: Apr 2011

Project Description:

and addition of pedestrian facilities surrounding the
Realignment and Closure (BRAC).

Project Manager: Craig Lease (240) 773-3412
Consultant: URS

Contractor: Work Order Contract

Planning, design and construction of a bikeway network

National Naval Medical Center in Bethesda due to Base

Status Update: April 2012
Project is complete and punchlist is finished.

Warranty period Ends October 20, 2012

Rd |

Honds

Connscticit

= .
§ I.‘_., ] BRAC BICYCLE AND FEDESTRIAN FACILITIES
3 Ay

CIP NO. 531000

Milestone Schedule
Activity Name
BRAC NTP - County Council

Design Consultant NTP

W. Cedar Lane Concept Design - Project 1

W. Cedar Lane Bike Mand. Referral

W. Cedar Lane Design and Permit Approvals - Project 1
W. Cedar Lane Bike Path Start Construction - Project 1
W. Cedar Lane End Construction - Project 1

Battery Lane Way Finding Public Meeting - Project 2
Battery Lane Area Way Finding Concept - Project 2
Battery Lane Area Way Final Design Approval - Project 2
Battery Lane Way Finding Start Construction - Project 2
Battery Lane Area End Construction - Project 2

MD 355 Sidewalk Pub. Meet.-Proj. 3

MD 355 Concept End Construction - Project 3

Jones Bridge Road Concept Design - Project 4

Jones Bridge Road Mandatory Referral-Proj. 4

Jones Bridge Road Final Design Approval - Project 4
Jones Bridge Road Start Construction - Project 4

Jones Bridge Road End Construction - Project 4

End Warranty Period

A=Actualized Date

Projected Current/Actual Critical Activity
28-Jul-09 28-Jul-09 A No
25-Sep-09 25-Sep-09 A No
19-Feb-10 19-Feb-10 A No
16-Sep-10 16-Sep-10 A No
27-Jan-11 14-Apr-11 A No
11-Aug-11 15-Apr-11 A No
01-Nov-11 20-Oct-11 A No
24-Mar-10 24-Mar-10 A No
27-Jul-10 09-Aug-10 A No
30-Nov-10 20-Dec-10 A No
30-Nov-10 02-Feb-11 A No
22-Mar-11 10-Feb-11 A No
24-Mar-10 24-Mar-10 A No
07-May-10 07-May-10 A No
01-Feb-10 01-Feb-10 A No
15-Jul-10 15-Jul-10 A No
27-Dec-10 23-Mar-11 A No
16-Nov-11 04-Apr-11 A No
18-Jul-12 05-Sep-11 A No
20-Oct-12 Yes

Print Date: 24-Apr-12



Dale Drive Sidewalk from Mansfield Road to Hartford Avenue

Project ID: 500904

Phase: To Be Advertised

Started: Mar 2011

Project Description:

Design & construct a new sidewalk with curb & gutter
(1,900 If) along the north side of Dale Drive from
Mansfield Road to Harford Avenue.

Project Manager: Criag Lease (240) 773-3412
Consultant: Whitman Requardt & Associates

Contractor:

PROJECT

PROJECT
LIMITS

Status Update: April 2012 LIMITS

Apparent Low Bidder: Banneker Ventures LLC

Anticipate Construction Start July 2012

Pre-Award Meeting held 4/18/2012

Thayer Ave
..--""'"-FFF._
DALE DRIVE SIDEWALK
CIP NO. 500904

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Preliminary Right-of-Way Plats Submittal 12-Feb-09 12-Feb-09 A No
Complete 70% Redesign 27-Mar-09 27-Mar-09 A No
Request Relocation Design 30-Mar-09 30-Mar-09 A No
Public Hearing 14-Apr-09 14-Apr-09 A No
Final Right of Way Plats Submittal 30-Apr-10 30-Apr-10 A No
Final Plans/Permits/Specs & Estimate (100%) 25-Mar-11 25-Mar-11 A No
End Final Design Phase 25-Mar-11 25-Mar-11 A No
Relocation Authorization Letters 03-Apr-11 03-Apr-11 A No
ROW Clear for Construction 22-Aug-11 04-Aug-11 A No
Advertise for Bids 07-Sep-11 03-Feb-12 A No
Open Bids 05-Oct-11 15-Mar-12 A No
Utility Relocation Complete 18-Aug-11 07-May-12 No
Award Contract 04-Jan-12 19-Jun-12 Yes
Start Construction 01-Feb-12 09-Jul-12 Yes
Substantial Completion 05-Apr-13 12-Sep-13 Yes
End Construction 06-May-13 14-Oct-13 Yes

A=Actualized Date

Print Date: 24-Apr-12



Snouffer School Road North (Webb Tract)

Project ID: 501119 Phase: Design-Build Started: Jul 2011

Project Description:

This project provides for the design, land acquisition, k4 E
and construction of 3,400 linear feet of roadway
widening and resurfacing along Snouffer School Road B o
between Centerway Road and Ridge Heights Drive and a i S L
new traffic signal at Alliston Hollow Way. The R——
closed-section roadway typical section consists of two 7 R P
through lanes in each direction separated by a raised e CR— 2 Bl oo o
median, an 8-foot shared use path on the northern side w8 5 Eqonetr To
and a 5-foot sidewalk on the southern side within a 100 7% g 18 itan
foot right-of-way. The project will include a bridge for the o T ?;‘1-, 2 \e
northbound traffic lanes and replacement of the existing 3 § . o
bridge for the southbound traffic lanes over Cabin g e B T @9@’ o
Branch, street lights, storm drainage, stormwater L g H £ e
management, landscaping, and utility relocations. =
1 E é_‘,:;-'ln‘b

Project Manager: Dewa Salihi (240) 777-7290 §L=

PROJECT |
Consultant: Gannett Flemming gy, F umir |

y &*‘nm‘ Thy,

i 5 avcpgy

Status Update: April 2012 3 7
e £ Sr._._b/ SHOUFFER SCHOOL ROAD

T&E Meeting set for April 19, 2012 to discuss scope TR J SIEN0 SO

reduction

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity
NTP to Consultant for Preliminary Design Development (35%) 01-Sep-11 15-Sep-11 A No
Council Approval of Scope Change 15-May-12* Yes
Issue REOI 15-Jun-12 02-Oct-12 No
Submit for Mandatory Referral (Estimated Date) 13-May-12 04-Nov-12 No
Public Hearing (Estimated Date) 12-Jul-12 03-Jan-13 No
Submit RFP to Short Listed Firms 15-Oct-12 28-Jan-13 No
NTP Design Build Contractor 12-Nov-12 25-Feb-13 No
Start Phase 1 Construction 01-Sep-14 01-Sep-14* Yes
Start Phase 2 Construction 14-Jun-15 14-Jun-15* Yes
Substaintial Completion 10-Mar-16 10-Mar-16 Yes
A=Actualized Date 9

Print Date: 24-Apr-12



MD 355 Crossing

Project ID: 501305 Phase: Design-Build Started: Jul 2011

Project Description:

| | | =
A project to design and construct a multi-modal

crossing point in MD 355 between NIH and National
Naval Medical Center.

This Design-Build project is a BRAC initative with
Federal funding.

Project Manager: Uzair Assdullah (240) 777-7229

Consultant:
STUDY 4
o AREA Matipnal Na_u_'i;i
':G'; Medical Genter
A [H]
¢ o
Lg Mational Inst =)
- = of Health ol
Status Update: April 2012 m |2 e Il Jones -2
=
4/19/2012 - Federal Aid Package Submitted except 7§
SHA letter which is expected by end of next week %
Battery LN
MOA ready for signature by all except WAMATA. 67
Meeting set for 4/26 to address thier concerns 355
LT
MD 355
CROSSING STUDY
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
FHWA Approval Letters - Catagorical Exclusion 16-May-11 16-May-11 A No
Public Hearing (Scheduled) 01-Nov-11 A No
Council Action (Nov 2011) 14-Dec-11 16-Nov-11 A No
Execute MOU / PCA 18-Aug-11 27-Apr-12 No
Utility Coordination Agreement Complete 22-Aug-12 No
Permission to Advertise from SHA 17-Nov-11 24-Aug-12 Yes
REOI Submittals Due 14-Feb-12 26-Nov-12 Yes
Issue "Request For Proposal” 19-Apr-12 06-Feb-13 Yes
Select Design Build Team - Issue Notice to Proceed 22-Nov-12 04-Jul-13 Yes
Finish Construction 30-Jun-16 Yes

A=Actualized Date 10 Print Date: 24-Apr-12



Midcounty Corridor Study

Project ID: 509337-09 Phase: Facility Planning | Started: Jan 2007

Project Description:

This facility planning project provides for transportation \ AY e i

improvements in the Midcounty Corridor Study area with Ay & a B

additional north-south traffic capacity to improve mobility, —\h‘?ﬁ% :l : . O /

safety and efficiency, and provide bicycle and pedestrian ' \ &l° >t/ -\
i B

connections for the area roadway system that will serve
the planned land use and future growth in the study area
and adjacent communities. The study area covers
Clarksburg, Germantown, Gaithersburg, and

vicinity surrounded by 1-375, 1-270, Clarksburg Road,
future Snowden Farm Parkway, Brink Road, Wightman
Road, Snouffer School Road, Muncaster Road, and the
proposed Intercounty Connector.

Project Manager:Greg Hwang (240) 777-7279

Consultant: Rummel, Klepper & Kahl, LLP

T b
[middig, ¥ ..‘ %‘ Sin ‘kﬁ;ﬁ;“ffl\r-?& N
\.* % : _"3: ,. 2 '\;? A PRL?de;T
Status Update: April 2012 PRITNGE N 3¢ [
. ’ _¢:,.%r_ =4 EI
* Public workshop #3 is scheduled for June 6, 2012. > ; “‘*”ﬁ, el gl 0
* Continue working on the detailed study. Cra c‘a__ J B
% i
-\\‘ WMIDCOUNTY HIGHWAY
/) EXTENSION
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP (Notice to Proceed) 17-Dec-03 17-Dec-03 A No
Resource Agencies Meeting on ARDS Recommendation 10-Apr-08 10-Apr-08 A No
NTP (New Task Order) 06-Apr-09 06-Apr-09 A No
Present Revised ARDS Recommendation to Resource 17-Nov-09 17-Nov-09 A No
Agencies
Draft ARDS 18-Dec-09 18-Dec-09 A No
Submit Draft ARDS to Resource Agencies 25-Jun-10 25-Jun-10 A No
Receive Resource Agencies' Comments on Draft ARDS 10-Sep-10 10-Sep-10 A No
Submit FINAL ARDS Package to Obtain Agency Concurrence 03-Dec-10 03-Dec-10 A No
Resource Agencies Concur on ARDS 09-Feb-11 09-Feb-11 A No
Public Workshop/Meeting #3 24-Oct-12 06-Jun-12 No
Draft Environmental Document 14-Feb-12 20-Jul-12 Yes
Submit Draft Environmental Document to Resource Agencies 09-May-12 17-Aug-12 Yes

A=Actualized Date 11 Print Date: 24-Apr-12



Woodfield Road Extended

Phase: Property Acquisition

Project ID: 500151 Started: Nov 2011

Project Description:
This project constructs a 3,000 foot extension of &
Woodfield Road from its current terminus at a point P Gue Rosd
1,200 feet north of Main Street, MD 108, to Ridge Road,
MD 27. Woodfield Road will be a 28-foot wide
closed-section roadway with a 8-foot wide bike path
along the eastern side. In addition, the scope of work
includes reconstructing a 1,450 foot section of MD 27 e H e
as a 2-lane closed-section roadway. :
Project Manager:
Chabiram Deoraj (240) 777-7213
Contractor: Kibler Consturction
Consultant: WMA i "uﬁ
£ | PROJECT
F S LTS
& V4
/
Status Update: April 2012 i
"".vq_ "_,-""
Substantial Completion September 15, 2011 _ :
Project is in Final Property Aquisition and warranty e
period.
:7!-"'
Warranty Period ends Sept 15, 2012 & o
- WOODFIELD ROAD
EXTENDED
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
SEC Plan Approval 06-Feb-09 06-Feb-09 A No
Receive SEC & DFP Permits 20-Feb-09 20-Feb-09 A No
SHA Approval for MD27 03-Mar-09 03-Mar-09 A No
Receive SHA Access Permit 03-Mar-09 03-Mar-09 A No
End final design phase 03-Apr-09 03-Apr-09 A No
Advertise for Bids 08-Apr-09 08-Apr-09 A No
Open Bids 19-May-09 19-May-09 A No
Final SHA Plats to PAS 11-Feb-08 11-Feb-08 A No
SHA ROW Clear 21-Apr-09 21-Apr-09 A No
ROW payments complete 20-Sep-10 31-Dec-12 Yes
Relocation Authorization Letters 23-Dec-09 23-Dec-09 A No
Utility Relocation Complete 30-Aug-10 21-Sep-11 A No
Award Contract 23-Jul-09 23-Jul-09 A No
Start Construction 17-Aug-09 17-Aug-09 A No
Substantial Completion 28-Apr-11 15-Sep-11 A No
End Construction 09-Jun-11 28-Dec-11 A No
End Warranty Period 08-Jun-12 15-Sep-12 No

A=Actualized Date

Print Date: 24-Apr-12



Father Hurley Blvd. Extended

Project ID: 500516 Phase: Property Acquisition Started: Nov 2011
Project Description:
Final design, R/W acquisition, and construction of a
5800' extension of Father Hurley Boulevard from
Wisteria Drive to Germantown Road (MD118) as a
four-lane Major Dual Highway within a 120" R/W
including a bridge over the CSX Railroad.
Project Manager: Craig Lease (240) 773-3412 Csp
Ry
Contractor: Concrete General il
g
Consultant:Wallace Montgomery and Associates S
& <
£
s
=
m
g "
Status Update: April 2012 .
Open to Traffic August 8, 2011 % o p '
Project in Property Aquisition closeout and warranty C"%% ' } : !
period. o . AR/,
Warranty Period ends August 8, 2012 %
_ +_| FATHER HURLEY BLVD.
/ i ) EXTENDED
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP - Final Design 25-Oct-05 25-Oct-05 A No
Final Plans/Permits/Specs & Estimate (95%) 02-May-07 02-May-07 A No
Signal & Lighting Plan Approval 28-Feb-09 28-Feb-09 A No
Permits Obtained 19-May-09 19-May-09 A No
Advertise for Bids 22-May-09 22-May-09 A No
End Final Design Phase 22-May-09 22-May-09 A No
Open Bids 05-Aug-09 05-Aug-09 A No
Right of Way Clear for Construction 08-Aug-08 08-Aug-08 A No
ROW Payments Complete 12-Oct-10 27-Jul-12 No
Utility Relocation Complete 31-Aug-10 30-Jul-11 A No
Award Contract 04-Dec-09 04-Dec-09 A No
Start Construction 04-Jan-10 04-Jan-10 A No
Substantial Completion 27-Jun-11 18-Jul-11 A No
End Construction 11-Jul-11 20-Dec-11 A No
End Warranty Period 10-Jul-12 08-Aug-12 Yes

A=Actualized Date 13 Print Date: 24-Apr-12



Chapman Avenue Extended (Old Georgetown Rd to Maple Avenue)

Project ID: 500719

Project Description:

The roadway facility is essential to relieve congestion on
MD355 by providing an alternative means for local traffic
in the White Flint area. Chapman Avenue Extended will
provide a framework for local circulation vehicle trips,
including shuttles and is not intended to compete with
Nebel Street for north-south internal trips. Other projects
that help complete this roadway network include the
Citadel Avenue CIP and White Flint.

Phase: Property Acquisition

PROJECT
LIMITS

Started: Sep 2010

Consultant: In-house

Project Manager: Jon Hutchings (240) 777-7224

Status Update: April 2012
Design Plans complete.

Waiting on property acquisition.

funding if approved

Possible early building demolition contract with FY13

Randoiph Road ]
PROJECT
LIMITS
% CHAPMAN AVENUE

CIP NO. 500718

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity
Begin Final Design (PS&E) 28-Feb-07 28-Feb-07 A No
70% Plans Complete (Letter to Utilities) 23-Jul-08 23-Jul-08 A No
Public Hearing 03-Dec-08 03-Dec-08 A No
Original Plats Completed (Rev. Required) 21-Jan-09 21-Jan-09 A No
95% Plans Complete 07-Apr-09 07-Apr-09 A No
100% Final Plans, Specs, Estimate 23-Jun-10 23-Jun-10 A No
Plat Revision Complete 28-Sep-10 28-Sep-10 A No
ROW Clear for Construction 30-Jul-13 27-Aug-13 Yes
End Final Design Phase 18-Oct-11 26-Nov-13 No
Building Demo Complete 31-Dec-13 28-dan-14 No
Utility Relocation Authorization Letters 01-Jan-14 29-Jan-14 Yes
Award Contract 23-May-14 20-Jun-14 No
ROW Payments Complete 18-Dec-13 25-Jul-14 No
Start Construction 22-Aug-14 18-Sep-14 Yes
Utility Relocation Complete 22-Aug-14 18-Sep-14 Yes
Substantial Completion 22-Aug-15 18-Sep-15 Yes
End Construction 02-Oct-15 30-Oct-15 Yes

A=Actualized Date

Print Date: 24-Apr-12



Pearl Street Ramp

Project ID: 507596-02

Phase: Property Acquisition

Started: July 2010

Project Description:

Right-of-Way acquisition and construction of a 5-foot ] Cheliedlt a g 1=k
wide wood ramp and stair structure from the terminus of | el 1'1“““’ Sieafood B0 Steay
Pearl Street to the Georgetown Branch Interim Trail o B . i i B
edge. This project will provide temporary access to the g ois == g
trail until the Purple Line Light rail is constructed. o % b A
-:: r i ponild e 51 -= -._.'L"-\:.
Project Manager: John Shaffer (240) 777-7258 \\ - Bl et
Consultant: In-house B N | s /-
b sapis 1 PROJECT i
i___-;__h-.—-.h _ \ LIMIT N N'Il.hl!l?_'n':_."' as\é.l: X
ta |E L .:.:-e_:‘_:‘lr;;\ . .
- = III". A" o t.‘;(\ :
Status Update: April 2012 . . "1‘?:* - RC
a Etm S ] -I.-I:"..u - . \a\':""*
$130K was previously received from an adjacent o ' ol | 4
developer toward the cost of this project. |3 i . \a \EF G
Owner is willing to grant a right-of-entry provided we , --.-,3% | e Tharnagy,
agree to their dollar value for whole property at a future | . "R mats Y . ) E
date. Terms are not accepable and we are contacting S I ’ A Ml 1= 3
owner'a attorney to see if there is anyway to move this ¥ S0P L —
forward R % %
| == . . £ .-:_'ul' 2 pideg
Tenative public hearing date set at May 16, 2012. % % _| PEARL STREET RAMP
o 15 CIP. NO. 507596
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Public Hearing 16-May-12 16-May-12 No
Complete Final ROW Plat 13-Jul-12 13-Jul-12 No
Sign WO Contract 31-Oct-12 31-Oct-12 No
End Final Design Phase 31-Oct-12 31-Oct-12 No
ROW Clear for Construction 16-Nov-12 16-Nov-12 Yes
Start Construction 30-Nov-12 30-Nov-12 Yes
End Construction 07-Feb-13 07-Feb-13 Yes

A=Actualized Date

Print Date: 24-Apr-12



White Flint District - West - Transportation

Project ID: 501116 Phase: Facility Planning Il Started: July 2011

Project Description: T —

R i
This project provides for completing preliminary T e % i
engineering, to 35% plans, and initial land acquisition for R i -

one new road, one relocated road, improvements to b—- A Rnnﬁumh m
three existing roads, and one new bikeway in the White ﬂc,_nt,___‘md:ﬂ__f —r—>
Flint District area for Stage 1.

The proposed projects for preliminary engineering are as |[|— — —
follows: Main Street/Market Street (B-10); Main &
Street/Market Street (LB-1); Executive Blvd Extended ( Eusang B
B-15);Rockville Pike (MD 355) (M-6); Old Georgetown Eefignin ™
Rd (MD 187) ( M-4A) and Hoya Street (formerly ‘Old’
Old Georgetown Road) ( M-4A).

Project Manager: Gary Johnson (240) 777-7265

Consultant: Greenhorn & O'Mara Inc. AP

Status Update: April 2012

4/5/2012 - Meeting held to go thru the traffic study to
look at build out conditions and assignements and the
network as per master plan

j’ JWHITE FLINT DISTRICT WEST
-”,--H_F _ _ : i TRANSPORTATION
P e CIP. NO. 501116
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP Preliminary Design 27-May-11 27-May-11 A No
Surveys 01-Aug-11 01-Aug-11 A No
Utility Coordination Begin 01-Dec-11 21-Mar-12 A No
Environmental Studies complete 02-Jan-12 26-Apr-12* Yes
Traffic Studies completed 01-Dec-11 21-May-12* No
ROW Plats complete 01-Dec-11 21-Jun-12* No
Concept Plan Approval complete 01-Feb-12 27-dun-12* No
Preliminary Plan (35%) Approval 01-Feb-13 01-Feb-13* Yes

A=Actualized Date 16 Print Date: 24-Apr-12



White Flint District - East - Transportation

Project ID: 501204 Phase: Facility Planning Il

Started: July 2011

Project Description:

This project provides for completing preliminary
engineering, 35% plans, for three new roads and one
bridge in the White Flint District East side area, as
follows; Executive Boulevard Extended (East) (B-7);
Rockville Pike to New Private Street ;Executive
Boulevard Extended (East) (B-7) — New Private Street to
new Nebel Street Extended ; Nebel Street (B-5) -
Nicholson Lane South to combined property; Bridge over
White Flint Metro Station — on future MacGrath Blvd.

= Loy -

between MD 355 and future Station St. Ny, N TN
Project Manager: Gary Johnson (240) 777-7265 et "‘"{;‘ L
%
Consultant: Greenhorn & O'Mara Inc. " ) e
D
-
A Fetive ||i"'|:|.|..d_
’ i |_l-_| I !
1} ' | T
L
Status Update: April 2012 comis L] ]__l_rluml .
4/5/2012 - Meeting held to go thru the traffic study to i -’J Y § Il \ -
look at build out conditions and assignements and the 1 T Y Tlh""wﬁ ot Li‘?i:: _ T
network as per master plan SR | o i e \, ; -
.I .___.. .Il bt 1 3 o N —
f—— ih'—ﬂ_' 4 "IWHITE FLINT DISTRICT EAST
L. e | TRANSPORTATION
- 4 2 CIP. HO. 501204
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP Preliminary Design 27-May-11 27-May-11 A No
Surveys 01-Aug-11 01-Aug-11 A No
ROW Plats - NIC - prepared Mosaic 01-Dec-11 23-Mar-12 A No
Utility Coordination - NIC 01-Dec-11 30-Mar-12 A No
Environmental Studies 02-Jan-12 26-Apr-12* Yes
Concept Plan Approval complete 01-Feb-12 27-Apr-12* No
Traffic Studies complete 01-Dec-11 30-May-12* No
Preliminary Plan (35%) Approval 01-Feb-13 01-Feb-13* Yes
17 Print Date: 24-Apr-12
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Observation Drive Extended (Waters Discovery Lane - Existing Observation

Drive)

Project ID: 509337-11

Project Description:

Drive from Water Discovery Lane (existing road) to
approximately 1/4 mile south of Stringtown

between those portions of the road that will be built by
developers.

Project Manager: Jon Hutchings (240) 777-7224

Consultant: Gannett Fleming/GPI

This project provides for Facility Planning of Observation

Road/southern end of the developer's Observation Drive
completed section. It will provide the missing segments

Status Update: April 2012

Waiting on M-NCPPC for approval of NRI/FSD prior to

Phase: Facility Planning Il

Started: Mar 2009

v olrgaype P L

e

Mandatory Referral submission (submitted i :
3/11/11). )Cliomments have been(addressed and it was _
re-submitted. g
Waiting on MCDPS, MCDEP & M-NCPPC for
comments on Water Quality Plan submission.
CE did not recommend project in FY13-18 budget > _-/ i 1s \\% -
, @ N
j— o | OBSERVATION DR
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Planning Bd. Briefing 16-Oct-08 16-Oct-08 A No
T&E Presentation 23-Oct-08 23-Oct-08 A No
NTP Phase 2 Planning 25-Mar-09 25-Mar-09 A No
Survey Complete 01-Aug-09 01-Aug-09 A No
Preliminary Design (30% Submittal) 07-Mar-11 07-Mar-11 A No
Water Quality Plan Submittal 08-Aug-11 20-Apr-11 A No
Public Information Meeting #1 18-May-11 18-May-11 A No
NRI/FSD Approved 04-Aug-11 03-May-12 Yes
End FP Phase Il 10-Nov-11 07-Aug-12 Yes

A=Actualized Date

Print Date: 24-Apr-12



Bradley Blvd Bikeway (Wilson Lane - Goldsboro Road)

Project ID: 509337-18 Phase: Facility Planning Il Started: Aug 2011

Project Description:

This project provides for a facility planning study for the
master planned DUAL bikeway along Bradley Boulevard
which includes both on-road bikeable shoulders as well
as an off-road shared use path. The study will evaluate
connecting the existing sidewalk on Bradley Boulevard
east of Goldsboro and an existing sidewalk on Wilson
Lane to improve pedestrian safety and provide access to
transit stops and the Bethesda CBD. The request
originates from the South Bradley Hills Neighborhood
Association and was accompanied by a petition of
approximately 100 citizens in support of this project.

Project Manager:
Patricia Shepherd (240) 777-7231

Consultant: WRA

_ s = B e
NN H'Im...ﬁ ks ."-\,l'l ﬁ% '?l"\\ .IIIIII

s
\ L |
% \‘1!*_*—_': YAW @\7

Status Update: April 2012 Y 2
N 2l S
Additional property owner notifications and survey work 1 E—
at Wilson Lane are needed 3 BRADLEY BOULEVARD
w;".,l nr_@s_ ‘%J BIKE PATH

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Phase 1 Facility Planning Complete 26-Jul-11 26-Jul-11 A No
NTP - Phase 2 Planning 17-Nov-11 03-Jan-12 A No
Survey Complete 01-Jun-12 Yes
Utility Designation Complete 13-Jul-12 No
Submit NRI/FSD Plans 21-Aug-12 No
Prelminary Engineering (30%) Design Submittal 08-Mar-13 No
Submit Preliminary ROW Plats 14-Jun-13 No
Public Information Meeting #1 26-Jul-13 Yes
Mandatory Referral Hearing (Estimated date) 23-Aug-13 No
Submit Revised Preliminary Engineering (35%) Plans 16-Sep-13 Yes

A=Actualized Date 19 Print Date: 24-Apr-12



Oak Drive/27 Sidewalk (MD 27 to Bethesda Church Road)

Project ID: 509337-33

Phase: Facility Planning Il

Started: Sep 2011

Project Description: \ Q:- L ‘E"‘mﬁ:
This project provides for a preliminary design to evaluate 4 g \" 8 7
sidewalk installation along Oak Drive between its ¥ & Tt i
southern and northern intersections with MD 27 (Ridge (| f-f?’ L L ol S,
Road) and along Ridge Road between Oak Drive and i _-:‘E?T % 7 W
Bethesda Church Road, a total of 1.4 miles. ' = Al
Project Manager: “x? o 4
Jon Hutchings (240) 777-7224 Jrf 3
) Lot
Consultant: In house # b
g |
|
o |
1 |
[ e
I I
LN
[
. i =
Status Update: April 2012 "-'s\& ' l:.§
4/16/12 - Project transfer meeting held. New PM AN / §
continuing with project. o e i =
fvﬂf:r o ._,_'. Sy,
| T N oy PROJECT = T
e, ) LIMITS H
__.f o b :?_‘.:J_!_ r — | ey -__;___
R gy OAK DRIVE / MD 27
Vi Sy SIDEWALK
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Phase 1 Facility Planning Complete 28-Sep-11 28-Sep-11 A No
NTP Phase 2 Planning 03-Oct-11 03-Oct-11 A No
Survey Complete 05-Jan-12 16-Apr-12 A No
Utility Designation Complete 16-Feb-12 12-Jun-12 No
Submit Prelminary Design (35%) 02-Aug-12 27-Nov-12 No
Public Meeting 14-Nov-12 11-Mar-13 Yes
Mandatory Referral 27-Dec-12 23-Apr-13 Yes
Submit 50% Plans 10-Apr-13 05-Aug-13 Yes
Submit 70% Plans 14-Aug-13 09-Dec-13 Yes
Submit 90% Plan 05-Nov-13 28-Feb-14 Yes
Public Hearing 17-Dec-13 11-Apr-14 Yes
Submit 100% Plans 14-Jan-14 09-May-14 Yes

A=Actualized Date
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Seven Locks Road Sidewalk and Bikeway (Montrose Road - Bradley Blvd)

Project ID: 509337-35 Phase: Facility Planning Il Started: Mar 2009
Project Description: o T T My i S T
ot Deserp IR YA T,

. . . . , ) Sl U B I,
This project provides facility planning for bike facilities e FARERE! }?L-:n . g ‘E/r Ly
and missing sections of sidewalk on both sides of B o s 5‘,3"*"'1-1 R %; '-“"“;'g:

Seven Locks from Montrose Road to Bradley Blvd. and | fszeie 2l —Q". R T R T

) ==l 7 SEVEM LOCKS RO - B s b
the need for left turn, accel and decel lanes at Bells Mill || fis- |- .. _w.._;n_-{_—a_nf S 5% B kg R
Road, Muirfield Drive, and Grand Teton Drive. T e T GV £ B A
. . ||'_h 3()!' }“_Ix\&e-ﬁji;ﬁ -_.""' W %.z %?-II h o \,ﬁ,_ )
Project Manager: Jon Hutchings (240) 777-7224 - Mhntress 5= § i x; T granly

L —"':i-‘—"‘___‘\._h-__"} F e __';«;1\.,-'%".;. {.tf.q. . _1

. H e ," -y "- ST W S e ‘;:f -ITM-_I =
Consultant: Wilson T. Ballard 25 f\i i 4:\& NS ER oot \ 5

M MONTRSE RD -

Status Update: March 2012

Facility Planning Phase Il completed.

'—I = !. lll PROJECT LIMITS
,w';rfo 85 on sevwen Locks [ )
& L ROAD :

;j . T T A K K 3
(7 207 ] SEVEN LOCKS ROAD
AT RN ~|SIDEWALK & BIKEWAY
. i

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity

Final Concept Design 21-Mar-07 21-Mar-07 A No

End FP Phase | 11-Oct-07 11-Oct-07 A No

NTP - Phase Il Planning 04-Mar-09 04-Mar-09 A No

Survey Complete 20-Jan-10 20-Jan-10 A No

Concept Design Submittal 05-Apr-10 05-Apr-10 A No

Mandatory Referral Submittal to MNCPPC 05-May-11 05-May-11 A No

NTP Phase Il Planning Revised Scope (Task 1D) 05-May-11 05-May-11 A No

Revised Concept Design Submittal 30-Aug-11 31-Aug-11 A No

Preliminary Design (35% Submittal) 27-Dec-11 30-Dec-11 A No

End FP Phase Il 29-Jun-12 18-Apr-12 A No

A=Actualized Date 21 Print Date: 24-Apr-12



Montrose Trail

Project ID: 038707 Phase: Projects in Design

Started: Mar 2010

Project Description:

Design and construction of a hiker-biker trail in the
former Rockville Facility right-of-way from Tildenwood
Drive to Old Farm Creek. This will connect to the
hiker-biker trail constructed by the Montrose Parkway
West project (500311).

Project Manager: Bob Gonzales (240) 777-7296

Consultant: Gannett Fleming/ GPI

Status Update: April 2012

DPS approved permit 4/16/12. Meeting with MNCPPC
4/17/12 to discuss final plans. Plan changes approved.
Mylars will be sent out for signatures and re-submitted

to DPS.

| Mopipese P
= 3

CIP NO.038707

Dranville Dr

M Ontrose py rkway

i’

™M
Ia
dekwgy
g,
3 MONTROSE TRAIL

4 Sprinpvicw % ’
3 Wista Creek

oty
—

LIMIT

LR

LIMIT

PROJECT

LR

ey L

Milestone Schedule

Activity Name
NTP Design

NRI/FSD Approved

Submit to DPS/MNCPPC for permits
MNCPPC review

Submit Final PS&E (100%)

End Final Design

Issue Work Order

Start Construction

End Construction

A=Actualized Date

22

Projected Current/Actual Critical Activity
22-Mar-10 22-Mar-10 A No
09-Aug-10 09-Aug-10 A No
15-Mar-11 15-Mar-11 A No
06-Apr-11 06-Apr-11 A No
24-Nov-11 01-May-12 Yes
05-Jan-12 04-May-12 No
05-Jan-12 04-May-12 Yes
02-Feb-12 18-May-12 Yes
01-Jun-12 29-Jun-12 No

Print Date: 24-Apr-12



Redland Road from Crabbs Branch Way-Baederwood Lane

Project ID: 500010 Phase: Project

Project Description:

Redland Road intersection improvements at Crabbs
Branch Way and at Needwood Road including additional
lanes, mixed use bicycle path, signals, sidewalks,

storm drainage and storm water management
enhancements.

Project Manager: Rebecca Park (240) 777-7263

Consultant: In-house

Status Update: April 2012
4/13-Completed NRI/FSD Plans.

4/17-Requested preliminary plats from In-House Survey
Group.

Currently developing SWM Concept Design.
GOALS FOR NEXT REPORTING PERIOD:

4/19-Scheduled to meet with MNCPPC and submit
NRI/FSD Plans.

Anticipate submitting SWM Concept Application to
DPS by the end of April.

Submit Preliminary Plans to MNCPPC for Mandatory
Referral.

s in Design

Started: Sep 2011

PROJECT
LIMITS

A <

PROJECT

REDLAND RD FROM CRABBS BRANCH WAY
TO BAEDERWOOD LANE

Milestone Schedule

Activity Name
Preliminary (30%) Design Complete - Needwood Road Bike
Path

Submit Plans to MNCPPC for Manatory Referral
Complete 70% Plans - Needwood Road Bike Path
Public Hearing - Needwood Road Bike Path

Complete Final ROW Plat - Needwood Road Bike Path

Final Plans/Permits/Specs/Estimate (100%) - Needwood Road
Bike Path

End Final Design Phase - Needwood Road Bike Path
ROW Clear for Construction - Needwood Road Bike Path
Utility Relocation Complete - Needwood Road Bike Path
Start Construction - Needwood Road Bike Path
Substantial Completion - Needwood Road Bike Path

End Construction - Needwood Road Bike Path

A=Actualized Date 23

Projected Current/Actual Critical Activity
09-Nov-11 24-Feb-12 A No
16-Nov-11 04-May-12 No
27-Jan-12 05-Jul-12 No
12-Mar-12 12-Sep-12 No
14-May-12 19-Oct-12 Yes
14-Jun-12 21-Nov-12 No
14-Aug-12 21-Jan-13 No
14-Feb-13 24-Jul-13 Yes

16-Jul-13 23-Dec-13 Yes

19-Jul-13 26-Dec-13 Yes
09-Dec-13 16-May-14 Yes
16-Dec-13 23-May-14 Yes

Print Date: 24-Apr-12



Travilah Road - Phase 2

Project ID: 500101-2

Phase: Projects in Design

Started: Aug 2011

Project Description:

Road and bikepath on Darnestown Road.

Consultant: In-house

This project provides for Phase 2 sidewalk on Travilah

Project Manager: Yasamin Esmaili (240) 777-7226

Status Update: April 2012

plans

® Work is in progress for completing preliminary

® Public hearing will be re-scheduled from May 2012
to September 2012 due to budget restrain.

]
<45
19s
=1
JTw
1%o
:—?Z
&E

i Fhase | - Frojeet Limis |-

e Pliges |- Progad Cicids

LEGEND

Milestone Schedule

Activity Name
Request Existing Utility Data with 35% Plans

Submit 35% Plans

Public Hearing (Estimated Date)
Submit 70% Plans

Send Relocation Authorization Letters to Utilities
Submit Final Plans (100%)
ROW Clear for Construction
Utility Relocation Complete
NTP Work Order Contract

Start Construction

Substantial Completion

End Construction

End Warranty Period

A=Actualized Date

24

Projected Current/Actual Critical Activity
11-Aug-11 11-Aug-11 A No
10-Oct-11 31-May-12 No
28-Oct-11 17-Sep-12* Yes
22-Mar-12 18-Oct-12 Yes
01-Jun-12 22-Nov-12 No
23-May-12 19-Dec-12 Yes
23-May-12 19-Dec-12 No

30-Jul-12 18-Jan-13 No
23-Aug-12 21-Mar-13 Yes
20-Sep-12 18-Apr-13 Yes
24-Jan-13 22-Aug-13 Yes
07-Mar-13 03-Oct-13 Yes
06-Mar-14 02-Oct-14 Yes

Print Date: 24-Apr-12



Greentree Road Sidewalk

Project ID: 500506

Phase: Projects in Design

Started: Mar 2009

Project Description: \ / Q
& i 2 O
This project involves approximately 6,400 linear feet of : / - L 5 x
five-foot concrete sidewalk along the north side of . : _f_'?f i ;
Greentree Road, curb and gutter, residential sidewalk 4-8 _,x-"f '_.r A 1= w
ramps, and expansion of the exisiting storm drain : / : O & »
system from Old Georgetown Road (MD 187) to i 3 g &
Fernwood Road. rd & =
; =t L =T HRE, A
Project Manager: Van Nguyen (240) 777-7264 L
.I I
Consultant: In-house - o
; il
Status Update: April 2012 s B _ f{__.- |
] |
Continue to work on final plans including traffic control ; : o ‘a&a) ¥
plans. . . S 4 :
e /f/ |
."I S =
f ‘ ﬁ; J
| e~ i
| i
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Submit Mandatory Referral Application to MNCPPC 21-Jan-08 21-Jan-08 A No
Complete 50% Design 15-Sep-09 15-Sep-09 A No
Complete 70% Design 17-Mar-10 17-Mar-10 A No
Preliminary Plats 30-Jul-10 30-Jul-10 A No
Final Plats 11-Jan-11 11-dan-11 A No
Public Hearing 16-Feb-11 16-Feb-11 A No
Relocation Authorization Letters (NTP Relocation) 08-Nov-11 20-Mar-12 A No
Final Plans/Permits/Specs & Estimate 25-Oct-11 02-May-12 No
ROW Clear for Construction 08-Nov-11 08-May-12 No
Advertisement 12-Mar-12 26-Jun-12 Yes
End Final Design Phase 13-Mar-12 27-Jun-12 No
Utility Relocation Complete 26-Apr-12 10-Aug-12 No
Open Bids 14-May-12 28-Aug-12 Yes
Award Contract 14-Aug-12 28-Nov-12 Yes
Start Construction 11-Sep-12 26-Dec-12 Yes
End Construction 21-Apr-14 05-Aug-14 Yes
A=Actualized Date 25 Print Date: 24-Apr-12



Montrose Parkway East

Project ID: 500717

Project Description:

To construct a new 4-lane divided parkway (A-270) as
recommended in the North Bethesda/Garrett Park and
Aspen Hill Master Plans. This will be an extension of

Montrose Parkway West and the SHA MD 355 project.

Project Manager: Jerry McCauley (240) 777-7282

Consultant: Wilson T Ballard

Status Update: April 2012

1) Public Hearing was held on 7/13/2011 with little
controversy. Met separately with Bethesda Park
Condominiums about possible noise impacts on
8/10/11. Hearing Officer report recommending
authorization was received 2/15/12. Currently awaiting
Executive Order Authorizating construction;

2) Received SWM concept approval letter on 6/30/2011
(for the 10/15/2010 submittal) made permit application
with DPS on 7/19/11, minor comments received —
resubmittal made 10/20/11.

3) Submittal made to MNCPPC on 10/20/11 for FCP
approval and review toward issuance of a Park Permit. A
coordination meeting including DPS and MNCPPC held

Phase: Projects in Design

Started: Dec 2007

* PROJECT
LINMIT

2/1/12. Revised concept sent to MNCCP 2/3/12 in f‘:

accordance with request at meeting; PR 1}
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP (Final Design PS&E) 10-Jun-10 10-Jun-10 A No
Submit 90% plans 13-May-11 13-May-11 A No
Public Hearing (Confirmed Date) 13-Jul-11 13-Jul-11 A No
90% Plan Review and Comments Complete/Received 29-Jul-11 02-Aug-11 A No
Final ROW plats 12-Aug-11 04-Aug-11 A No
Submit 95% Plans (Pre-PSE) 14-Oct-11 16-Mar-12 A No
Approvals & Permits Obtained (MDE/COE, DPS SC/SWM, 17-Jan-12 25-May-12 No
MNCPPC, etc.)
Submit 100% Plans (PS&E) 27-Apr-12 13-Jul-12 Yes
Advertise for Bids 31-Aug-12 12-Oct-12 Yes
End Final Design Phase 01-Sep-12 13-Oct-12 No
ROW Clear for Construction 13-Nov-12 25-Dec-12 No
Start Construction 11-Feb-13 25-Mar-13 Yes
Substantial Completion 17-May-15 28-Jun-15 Yes

A=Actualized Date 26

Print Date: 24-Apr-12



MacArthur Blvd Bikeway Improvement - Segment 2

Project ID: 500718

Phase: Projects in Design

Project Description:

This project develops final construction plans for
bikeway improvements along 13,800 LF of MacArthur
Blvd from 1-495 to Oberlin Ave.

Project Manager:
Yasamin Esamili (240) 777-7226

Consultant: AMT/WBCM JV, Inc.

Status Update: April 2012

4/4/2012 - Met with NPS Superintendent to discuss
about the status of EA report and find out how we can
expedite the process of obtaining the permit.

4/2/12- Requisition form for supplemental engineering &
coordination services submitted to procurement for
approval.

4/9/12- NTP issued to Gannett Fleming Phase 1B
Archeological investigation.

4/13/12- E& S plans submitted to DPS for approval.

4/16/12- Received the Project Description from
consultant that reflected an alternate bid to construct
the off road bike path & Trolley Bridge.

4/17/12- DPS approved the E&S plans.

Started: Apr 2008

. PROJECT
LT

k- ‘PROJECT
] LT "

- ll..'n:ﬂ-.ﬂlmr E-I.w-:I
Bikeway Improvements

4/17/12- Sent a letter of Authorization for relocation of
two guy wires within NPS property to PEPCO.

Milestone Schedule
Activity Name
Public Hearing

Complete 70% design

Structural Plan Submittal

Complete 90% Plans

Request Utility Relocation Design (70% Design)
Start Utility Relocation (Authorization Letters)
Final R/W Plat Submittal

Final Plans/Specs & Estimate (99%) Submittal
Right of Way Clear for Construction

Revised Final Plans (100%) Submittal

End Final Design

Advertise for Bids

Open Bids

Start Construction (w/ FY12 Appropriation)
Utility Relocation Complete

A=Actualized Date

Projected Current/Actual Critical Activity
11-Sep-08 11-Sep-08 A No
02-Jan-09 02-Jan-09 A No
11-Mar-09 11-Mar-09 A No
10-Feb-10 10-Feb-10 A No
19-Mar-10 19-Mar-10 A No
22-Mar-10 22-Mar-10 A No
05-May-10 05-May-10 A No
27-Sep-10 03-Sep-10 A No
18-Nov-11 07-May-12 No

10-Jul-12 No

07-Jan-11 11-Jul-12 No
01-Jul-11 27-Jul-12 No
24-Aug-11 19-Sep-12 No
22-Dec-11 07-Nov-12* Yes
06-Dec-11 09-Nov-12 No

Print Date: 24-Apr-12



Forest Glen Passageway Feasibility Study

Project ID: 500722-12

Phase: Projects in Design

Started: May 2011

Project Description: H:g‘_; w,:,qfut'-eiﬁ ) ] 59@#*/‘\?;3&{&_ EN - —
This project provides for feasibility study for a new _;--3*"'f & © /X Bilvet
. L= 0 Aslhar Ave Belade e
passageway (underneath or overpass) Georgia Avenue o N = -
(MD 97) at Forest Glen Road to improve pedestrian safety || 3 E'i'-;ﬁgd_ '.T_ ;-’f —
for the Georgia Avenue/Forest Glen Road intersection L2 P e Savivr 54 v e ———
crossing and enhance access to the Forest Glen Metro e ! amfarl
! ) . Vo B Bonpwans L T = ; __Banhn:
Station. The passageway will cross Georgia Avenue and j 3 o ajparcy I e
tie-in to the existing Forest Glen Metrorail Stat!oq. The o R E;E‘;'r‘:?' M 50 | prRouecT |G shomood Ru
scope includes developing and evaluating preliminary A G- ‘%, Greon:™” ! —-
alignments, developing conceptual design (15% design), [ — _);o‘fﬁ -a_f: 12 Mytle: Rl
conducting public meeting, soliciting public input, - P” - J‘m —
developing final feasibility study report and AP —— 3 .
i » Eargst Gler R
recommendation. =
| : e N Z
Project Manager: Greg Hwang (240) 777-7279 Reon ] e ) _ "-.E,-% . A 3
I 120 n I o
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Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP 04-Apr-11 04-Apr-11 A No
Preliminary Alignments and Concepts 15-dul-11 15-Jul-11 A No
Final Concepts and Cost/Impact Analysis 23-Sep-11 04-Jan-12 A No
Draft Feasibility Report 18-Nov-11 07-Mar-12 A No
Public Meeting 07-Dec-11 10-Apr-12 A No
Select Recommended Alignment and Concept 30-Dec-11 08-May-12 No
Submit Categorical Exclusion to SHA 25-May-12 Yes
Feasibility Report Complete 03-Feb-12 19-dun-12 No
Submit Categorical Exclusion to FHWA 22-Jun-12 Yes
Planning Board Briefing (Estimated Date) 03-Jul-12 No
T&E Presentation (Estimated Date) 17-Jul-12 No
FHWA Approve Categorical Exclusion (NEPA Process 27-Jul-12 Yes

Complete)

A=Actualized Date
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Print Date: 24-Apr-12



Maple Ave Storm Drain and Roadway Improvements

Project ID: 501100

Phase: Projects in Design

Started: July 2010

Project Description:

Maryland Ave. for a distance of approximately 700 LF by
installing Curb & Gutter, inlets and storm drain pipes. The
Sidewalk will also be reconstructed.

Project Manager:
Michael Mitchell (240) 777-7262

Consultant: In-House

Improve drainage along Maple Ave from east of Tilbury St. to

ank!

Status Update: April 2012

WSSC relocation completed 4/24/12.

upon completion of utility relocations.

Washington Gas relocations underway. Construction to start
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et et CIP MO, 501100

Milestone Schedule
Activity Name

ROW Clear for Construction (No ROW Needed)
NTP - Survey

Prelim (30%) Plans

NRI/FSD Submittal

Submit 70% Plans

Public Meeting

MNCPPC Mandatory Referral
Public Hearing

Submit 90% Plans

Submit Final Plans (100%)
End Final Design

Advertise for Bids

Open Bids

Award Contract

Start Construction
Substantial Completion

End Construction

A=Actualized Date 29

Projected Current/Actual Critical Activity
01-Jul-10 01-Jul-10 A No
20-Oct-10 20-Oct-10 A No
17-Feb-11 17-Feb-11 A No
12-May-11 12-May-11 A No
11-Jul-11 11-Jul-11 A No
12-Jul-11 12-Jul-11 A No
15-Sep-11 11-Aug-11 A No
21-Oct-11 18-Oct-11 A No
01-Nov-11 27-Mar-12 A No
30-Nov-11 25-Apr-12 Yes
21-Dec-11 07-Jun-12 No
21-Dec-11 19-Jul-12 Yes
23-May-12 22-Nov-12 Yes
26-Sep-12 28-Mar-13 Yes
11-Oct-12 12-Apr-13 Yes
25-Apr-13 25-Oct-13 Yes
24-Jul-13 23-Jan-14 Yes

Print Date: 24-Apr-12



MD 355 Sidewalk (Hyattstown)

Project ID: 501104 Phase: Projects in Design Started: July 2010

Project Description:

This project provides funding for the rehabilitation of
existing sidewalks and final design for the 1/2 mile
section of continuous sidewalk along both sides of MD
355 between Hyattstown Mill Road and
Montgomery/Frederick County line

Project Manager: Jon Hutching (240) 777-7224

Consultant: In-House

Status Update: April 2012
Administrative Mandatory Referral in progress.

Sidewalk program to schedule contractor for asphalt
sidewalk replacement in May.

Submission to MSHA and MC-DPS expected by
4/20/12.

PROJECT i
LIMIT _ -

PROJECT
LIMIT

MD 355 SIDEWALK

Milestone Schedule

Activity Name
NTP

Concept Design Decision

Topo and Property Survey Complete
Preliminary Design (30% Submittal)

Public Information Meeting #1(Scheduled)
Mandatory Referral Submittal to MNCPPC
Submit 70% Plans

Preliminary Right-of-Way Plat Submittal
Public Hearing

Obtain SHA Permits (ROW, Historic Trust)
Receive MNCPPC FCP Approval

Submit 90% Plans

Final ROW Plat Submittal

Submit Final Plans (100%)

Erosion and Sediment Control Permit Approval
End Final Design

A=Actualized Date

30

Projected Current/Actual Critical Activity
01-Jul-10 01-Jul-10 A No
06-Oct-10 06-Oct-10 A No
18-Oct-10 18-Oct-10 A No
18-May-11 18-May-11 A No
23-Sep-11 27-Sep-11 A No
23-Sep-11 31-Jan-12 A No
17-Feb-12 20-Apr-12 Yes
19-Apr-12 21-Jun-12 No
19-Apr-12 21-Jun-12 No
21-May-12 23-Jul-12 No
22-Jun-12 24-Aug-12 No
07-Aug-12 09-Oct-12 Yes
11-Oct-12 13-Dec-12 No
07-Feb-13 11-Apr-13 Yes
02-May-13 04-Jul-13 No
31-Jul-13 02-Oct-13 No

Print Date: 24-Apr-12



Goshen Road South

Project ID: 501107 Phase: Projects in Design

Project Description:

This is a facility planning phase 2 project to widen
Goshen Road from the existing 2-lane roadway to a
4-lane, major divided highway with a 5-foot sidewalk and
an 8-foot hiker/biker path and on-road bike lanes within

Started: July 2010

Goshen

—

PROJECT

I"‘f"-'lr'
a 103' right-of-way from Girard Street to Warfield Road, S
a distance of approximately 3.5 miles = H_'_':...‘.'"_"??‘-_
Project Manager: Michael Mitchell 240-777-7262 1‘\__ J/
Consultant: URS
)
:I..I'
5
g
gg &
Status Update: April 2012 17 "'%,%
r 2%
Semi-final (70%) plans received 3/22/12 and distributed _,‘f
for review : By
| uophef Ave L[
., &
e 9..3;09&
Mﬁ$§? Pl
\ et GOSHEN ROAD
s SOUTH
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Public Information Meeting #1 08-Sep-09 08-Sep-09 A No
Mandatory Referral Hearing/Approval 14-Jan-10 14-dan-10 A No
End FP Phase Il 17-Feb-10 17-Feb-10 A No
Request Existing Utility Data (30% Plans) 01-Oct-10 01-Oct-10 A No
Receive Existing Utility Data 29-Oct-10 29-Oct-10 A No
Submit 70% Plans 03-Jan-12 22-Mar-12 A No
Preliminary Plats 03-Jan-12 18-Apr-12 No
Public Hearing (Estimated Date) 27-Sep-12 27-Sep-12* Yes
Submit 90% Plans 16-Aug-12 21-Nov-12 No
Submit Recordable Plats to Property Acquisition Section 01-Jul-13 01-Jul-13* No
Submit Final Plans (100%) 03-Jul-13 08-Oct-13 No
Final Plats 03-Jul-13 08-Oct-13 No
End Final Design 21-Nov-13 26-Feb-14 No
ROW Clear for Construction 03-Jun-16 03-Jun-16 No

A=Actualized Date 31

Print Date: 24-Apr-12



Snouffer School Road

Project ID: 501109 Phase: Projects in Design

Started: Sep 2010

Project Description:

between Sweet Autumn Drive and Centerway Road.
Project Manager: Ken Kendall 240-777-7267

Consultant: Wilson T. Ballard

The project provides for the design, land acquisition, and construction
of 5,850 linear feet of roadway widening along Snouffer School Road

Status Update: April 2012
3/26/12 Park Permit application
4/12/12 PEPCO meeting

L

®

LiwiT

EMNOUFFLA SCHOOL AaaD
CIP R, B01108

Milestone Schedule
Activity Name
NTP final design phase

Submit 50% plans

Public Meeting

Submit 70% Plans

Submit Mandatory Referral Application to MNCPPC
Submit 90% Plans

Public Hearing (Estimated Date)
Submit MDE joint permit application
Submit Final Plans & plats (100%)
PS&E Submission

End Final Design

ROW Clear for Construction
Advertise for Bids

Open Bids

Start Construction

End Construction

A=Actualized Date 32

Projected Current/Actual Critical Activity
09-Sep-10 09-Sep-10 A No
05-Apr-11 05-Apr-11 A No
06-Sep-11 20-Sep-11 A No
17-Jan-12 02-Dec-11 A No
28-Sep-11 22-Jun-12 No
14-Jun-12 14-Aug-12 No
11-Jan-12 29-Aug-12 No
16-Jul-12 13-Sep-12 No
14-Sep-12 14-Nov-12 No
15-Nov-12 15-Jan-13 No
14-Feb-13 16-Apr-13 No
19-Feb-14 21-Apr-14 No
01-Jul-14 01-Jul-14* Yes
31-Jul-14 31-Jul-14 Yes
14-Nov-14 14-Nov-14 Yes
13-Dec-16 13-Dec-16 Yes

Print Date: 24-Apr-12



Metropolitan Branch Trail

Project ID: 501110

Phase: Projects in Design

Started: Sep 2010

Project Description:

This project provides for completing preliminary
engineering and final engineering necessary to obtain
CSX and WAMATA approval for the 0.62 mile segment
of this trail in Montgomery County between the end of
existing trail in Takoma Park and the Silver Spring
Transit Center.

Phase 1- Silver Spring Transit Center to Georgia Ave
Phase 2 - East of Georgia Ave to Takoma Park
Project Manager:

Wayne Christiansen (240) 777-7242

Consultant: Whitman Requart & Associates

Status Update: April 2012

Phase 1 - Alignment discussions still underway.
Consultant is proceeding towards 70% plans on original
alignment and will submit approx 6 weeks after final
alignment decision.

Phase 2 - All but 1 soil boring is complete. the owner
of the property at the proposed boring has still denied
access. The Consultant is proceeding with the 35%
design.

4/16/2012 — Meeting to discuss Progress Place,
Montgomery Preservation Inc, and the B& O Station
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501110

Milestone Schedule
Activity Name
Submit 70% Plans - Phase 1

Public Hearing Phase 1 (Estimated Date)
Submit Final Plans (100%) Phase 1

End Final Design Phase 1

Advertise for Bids Phase 1

ROW Clear for Construction

Pl / TS&L Submittal - Phase 2

Public Meeting #1 (Estimated Date)
Submit Mandatory Referral to MNCPPC
Submit 70% Plans Phase 2

Public Hearing - Phase 2 (Estimated Date)
Submit Final Plans (100%) Phase 2

End Final Design - Phase 2

A=Actualized Date

Projected Current/Actual Critical Activity
15-Aug-11 05-Jun-12 Yes
10-Oct-11 31-Jul-12 No
20-Feb-12 11-Dec-12 Yes
01-Aug-12 23-May-13 No
01-Jul-14 01-Jul-14* Yes
18-Jul-14 18-Jul-14* No
23-Mar-11 23-Mar-11 A No
15-Sep-11 19-Jun-12 No
06-Oct-11 10-Jul-12 No
05-Apr-12 08-Jan-13 No
14-Jun-12 19-Mar-13* No
10-Jan-13 15-Oct-13 No
19-Jun-13 24-Mar-14 No

33

Print Date: 24-Apr-12



Frederick Road Bike Path

Project ID: 501118

Phase: Projects in Design

Started: July 2010

Project Description:

This project provides for the design of new 8-foot wide
hiker-biker path along the west side of Frederick Road
(MD 355) between Stringtown Road and Brink Road, a
distance of 2.5 miles.

Project Manager:
Wayne Christiansen (240) 777-7266

Consultant: G&O

Status Update: April 2012

4/11/12 — Submitted Hydrologic and Hydraulic Analysis
Report to DPS.

4/12/12 — Meeting with DPS, MNCPPC, County and - '." .
consultants to go over the SWM plan w ﬂa_ ~{£ ,' .5 PROJECT e :
g eliop: i B AL L
/ ﬁ :\\x 3
et ar” e FREDERICK ROAD
SN W }""4 EIKE PATH
g T | I CIF ND. 501118
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP to Consultant to Begin Design 14-Dec-10 14-Dec-10 A No
Kick off Meeting with Consultant 01-Feb-11 01-Feb-11 A No
Submit 30% Plans (TS&L) 11-Oct-11 14-Nov-11 A No
Submit for Mandatory Referral (Estimated Date) 08-Nov-11 25-Jun-12*¢ Yes
Submit 70% Plans 17-Jan-12 24-Jul-12 Yes
Public Hearing (Approx Date) 14-Feb-12 21-Aug-12 No
Submit 90% Plans 23-May-12 28-Nov-12 Yes
Utility Relocation Complete 09-Jul-12 25-Dec-12 No
Submit Final PS&E Plans (100%) 15-Aug-12 20-Feb-13 Yes
Advertise for Bids (Estimated - No Funding at this time) 10-Oct-12 17-Apr-13 Yes

A=Actualized Date

34

Print Date: 24-Apr-12



Stringtown Road

Project ID: 501208 Phase: Projects in Design Started: Jan 2012

Project Description:

The project provides for the design of a 3,200-foot
section of Stringtown Road from Overlook Park Drive to
Snowden Farm Parkway.

Project Manager: Dewa Salihi 240-777-7290

Consultant: Greenhorne & O'Mara / Charles P Johnson
& Associates

Status Update: April 2012

Road Improvement Plan submitted 3/9/2012. Currently
under review.

b Pl
&

; # STRINGTOWN ROAD
CIP. NO. 501208

e
)

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity
NTP Design 10-Oct-11 10-Oct-11 A No
Kick-off Meeting 19-Oct-11 19-Oct-11 A No
Submit Road Improvement Plan 02-May-12 09-Mar-12 A No
Submit Final Forest Conservation Plans 08-May-12 08-May-12 No
Public Hearing (Estimated Date) 03-Jul-12 03-Jul-12 Yes
Send Design Plans/Docs to Developer for Construction 19-Oct-12 19-Oct-12 Yes

A=Actualized Date 35 Print Date: 24-Apr-12



Piney Meetinghouse Road Bridge (M-0021)

Project ID: 509132-06

Phase: Projects in Design

Started: May 2008

Project Description:

span bridge over Watts Branch.

Consultant: WR&A

Project provides for the preliminary engineering for the
rehabilitation or reconstruction of the existing single

Project Manager: Hai-Yan Zhang (240) 777-7278

Status Update: April 2012

Working on Survey

New design schedule from Consultant.
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PROJECT SITE
BRIDGE NO. M-0021

PINEY MEETINGHOUSE ROAD
BRIDGE NO. M-0021

Milestone Schedule

Activity Name
NTP Design New Consultant

Kick-off Meeting

Concept (Pre-TS&L)
TS&L/Foundation Submittal
Submit Final Plats
Structural Plan Submittal
PS&E Submittal

Joint Permit Approval

End Final Design Phase
Advertise for Bids

Award Contract

A=Actualized Date

Projected Current/Actual Critical Activity
18-Apr-12 13-Feb-12 A No
21-Mar-12 08-Mar-12 A No
30-Jul-12 30-Jul-12 Yes
03-Dec-12 03-Dec-12 Yes
01-Jul-13 01-Jul-13 No
29-Jul-13 29-Jul-13 Yes
03-Jan-14 03-Jan-14 Yes
03-Jan-14 03-Jan-14 Yes
02-Jul-14 02-Jul-14 No
23-Jul-14 23-Jul-14 Yes
25-Nov-14 25-Nov-14 No

36

Print Date: 24-Apr-12



Whites Ferry Road Bridges (M-0187 and M-0189)

Project ID: 509132-07

Phase: Projects in Design

Started: Sep 2009

Project Description:

Project provides for the replacement of the existing
Whites Ferry Road Bridges over Broad Run Tributary

Project Manager: Hai-Yan Zhang (240) 777-7278

Consultant: Greenhorn & O'Mara Inc.

Status Update: April 2012

Continue with driveway culvert design to address the
stream erosion and water flow issues on adjacent

property.

PROJECT SITE
BRIDGE MO. M-01878

!

PROJECT SITE

BRIDGE NO. M-01898

WHITES FERRY ROAD BRIDGES
BRIDGE NO. M-0187B

\ BRIDGE NO. M-0189B
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP - Design 15-Sep-09 15-Sep-09 A No
Concept (Pre-TS&L) Submittal 24-Mar-10 24-Mar-10 A No
Public Meeting 09-Jun-10 09-Jun-10 A No
TS&L Submittal 08-Oct-10 08-Oct-10 A No
Structural Plan Submittal 14-Mar-11 14-Mar-11 A No
Submit Mandatory Referral to MNCPPC 24-Jun-11 24-Jun-11 A No
Final Review Submittal 26-Oct-11 04-Nov-11 A No
PS&E Submittal 15-Dec-11 16-Oct-12 No
Public Hearing 11-Oct-11 16-Oct-12 No
ROW Clear for Construction 29-Nov-12 29-Nov-12 No
End Final Design Phase 24-Feb-12 25-Dec-12 No
Advertise for Bids 24-Aug-12 15-Jul-13 Yes
A=Actualized Date 37 Print Date: 24-Apr-12



Elmhirst Parkway Bridge

Project ID: 509132-12

Phase: Projects in Design

Started: May 2011

Project Description:

foot single span bridge over Rock Creek Tributary.
Project Manager: Brian Copley (240) 777-7227

Consultant: URS

Project provides for the replacement of the existing 20

Status Update: April 2012

March 26, 2012: Received NRI/FSD approval and
Forest Conservation Exemption.

March 29, 2012: Distributed TS&L plans for review.

FROJECT SITE

BRIODGE NO. M-0353 ..
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=| ELMHIRST PARKWAY
“| BRIDGE NO. M-0352

Milestone Schedule

Activity Name

NTP - Design

Survey Complete

Traffic Study Complete

Pre-TS&L Design Study Report Submission
Public Information Meeting

NRI/FSD Submittal to MNCPPC
NRI/FSD Approval

TS&L/Foundation Review Submission
H&H and Scour Report Submission
Joint Permit Submission to MDE
Categorical Exclusion Submission
Structural/Final Review Submission
PS&E Submittal

Public Hearing

Advertisement

End Final Design

Open Bids

Award Contract

A=Actualized Date

38

Projected Current/Actual Critical Activity
06-May-11 06-May-11 A No
29-Jun-11 29-Jun-11 A No
19-Oct-11 19-Sep-11 A No
23-Sep-11 23-Sep-11 A No
08-Mar-12 08-Mar-12 A No
27-Mar-12 26-Mar-12 A No
26-Mar-12 26-Mar-12 A No
21-Jun-12 21-Jun-12 Yes
03-Aug-12 03-Aug-12 No
18-Oct-12 18-Oct-12 No
12-Dec-12 12-Dec-12 No
17-Apr-13 17-Apr-13 Yes
26-Jun-13 26-Jun-13 Yes
26-Jun-13 26-Jun-13 No
28-Oct-13 28-Oct-13 Yes
28-Oct-13 28-Oct-13 No
27-Nov-13 27-Nov-13 Yes
27-Feb-14 27-Feb-14 No

Print Date: 24-Apr-12



Gold Mine Road Bridge (M-0096)

Project ID: 509132-15 Phase: Projects in Design Started: Dec 2010
Project Description:
Project provides for the replacement of the existing 33 *
foot single span bridge over Hawlings River. 3 @
g
Includes roadway widening and shared-use path % TI
connection between Chandlee Mill Road and James ‘
Creek Court.
Project Manager: Brian Copley (240) 777-7227 ; 'u_f;
Consultant: Brudis and Associates Inc. = . ﬁ
PROJECTSITE 2
BRIDGE NO. M-0096 | 4 L
o -
. %
ad e G/
d__'!"""'na“;: : / ““As’f:-.\ %
- . et p
Status Update: April 2012 't .
Public Information Meeting scheduled for May 15, 2012. _»:-;l_;_ =22 ) "'-.
T X
Soil Borings staked out, waiting for M-NCPPC Permit to \ .
perform soil borings.. { |
- | | i
._f B GOLD MINE ROAD BRIDGE
i B EBRIDGE M-0096
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP - Design 28-Jun-10 28-Jun-10 A No
Submit Concept (Pre-TS&L) 15-Aug-11 27-Oct-11 A No
TS&L/Foundation Submittal 23-Nov-12 13-Dec-11 A No
Public Information Meeting 26-Sep-11 15-May-12 No
Structural Plan Submittal 26-Feb-13 16-Nov-12 No
Submit for Mandatory Referral to MNCPPC (Estimated Date) 21-May-12 21-Nov-12 Yes
PS&E Submittal 08-Mar-13 30-Jan-13 Yes
Public Hearing 30-Jan-13 No
SHA Permission to Advertise 12-Jun-13 06-May-13 Yes
End Final Design Phase 12-Jun-13 06-May-13 No
Advertise for Bids 19-Jun-13 13-May-13 Yes
Open Bids 22-Jul-13 13-Jun-13 Yes
Award Contract 20-Sep-13 14-Aug-13 No

A=Actualized Date 39

Print Date: 24-Apr-12



Valley Road Bridge (M-0111)

Project ID: 509132-16

Phase: Projects in Design

Started: Sep 2011

Project Description:

Booze Creek

Consultant: Nolan Associates Inc.

Rehabilitation of Valley Road Bridge (M-0111) over

Project Manager: Hai-Yan Zhang 240-777-7278

Status Update: April 2012
Address Pre-TS&L comments.
Continue with TSL design

Public information meeting scheduled 5/23/12
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PROJECT SITE
BRIDGE NO. M-0111

sl

& _ﬁy BRIDGE

VALLEY ROAD

NO. M-0111

Milestone Schedule

Activity Name
NTP - Fac Plan

Concept (Pre-TS&L)
TS&L/Foundation Submittal
public information meeting
Structural Plan Submittal

PS&E Submittal

Public Hearing (Estimated Date)
Advertisement

End Final Design

Open Bids

Award Contract

A=Actualized Date

40

Projected Current/Actual Critical Activity
08-Dec-10 13-Sep-11 A No
06-Feb-12 06-Feb-12 A No
25-Apr-12 25-Apr-12 Yes
22-May-12 22-May-12 No
03-Oct-12 03-Oct-12 Yes
29-dan-13 29-dan-13 No
21-Jun-13 21-Jun-13 No
24-Oct-13 24-Oct-13 Yes
24-Oct-13 24-Oct-13 No
25-Nov-13 25-Nov-13 Yes
10-Mar-14 10-Mar-14 No

Print Date: 24-Apr-12



Century Bivd.

Project ID: 501115

Project Description:

Design and construction of the extension of Century
from the current terminus at Father Hurley Blvd. This will
complete the loop road to the existing end of Crystal
Rock.

Project Manager:Yasamin Esmaili (240) 777-7226

Consultant: Symmetry/Dewberry

Status Update: April 2012

4/3/12 -Met with Washington Gas design consultant so
that they can relocate existing transmission main that is
in conflict with our proposed RCP storm drain pipe.

4/13/12- Submitted Transfer Permit fee to DPS for E&S
plans.

4/17/12- MOU was signed by CAO.

- We are in process of reviewing the proposal from

Phase: Participation
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Started: May 2008

Milestone

Mifestone

@
£
/,{._th
i
PROJECT e
LisiT

vl Conerse P
ek Porud [
£

Dewberry that will provide engineering, construction ﬁ‘q_""'"r""" chin

surveying services for the project. ”;: "r.?

Schedule to be updated after Agreement finalized. > x;\ﬂ' “f; & '14;’1;_ il

_ 5*_;’“ . __T-'ff*' & .._:_1..-.'_-:-._ CENTURY BOULEVARD

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Public Hearing 14-Jan-08 14-Jan-08 A No
Mandatory Referal 08-May-08 08-May-08 A No
DPS approval for E&S, SWM Plans 15-Apr-10 15-Apr-10 A No
Submit Recordable Plats to Office of Real Estate 08-Dec-10 08-Dec-10 A No
Submit 100% PS&E Plans 03-Feb-11 03-Feb-11 A No
Obtain MOU Approval 31-Aug-11 30-Mar-12 A No
Advertise for Bids 01-Feb-12 29-May-12 Yes
End Final Design 07-Sep-11 29-May-12 No
ROW Clear for Construction 21-Sep-11 12-Jun-12 No
Utility Relocation Complete 06-Oct-11 26-Jun-12 No
Open Bids 28-May-12 21-Sep-12 Yes
Start Construction 30-Jul-12 23-Nov-12 Yes

A=Actualized Date 41

Print Date: 24-Apr-12



Clarksburg Connector

Project ID: 508000-08

Phase: Participation

Started: Oct 2009

Project Description: e * kd & ! >
b Manor :-_“:r, 3 N 4”5-
Design and construction of the extension of Clarksburg ; '54., 4 H ;
Square Road to MD 355 (Frederick Road) by Developer. i 4"’» ®
o
Project Manager: Gary Johnson (240) 777-7265 e %
., % PROJECT Fi e
Consultant: In-house - .5,1_ LIMIT Square o o
i | 3 \t Braivery: CIT
2 | & O e R
IlI = ..-'/ Wan T'F Timber
II.' LE /P/I g K I‘:E;I:-::‘;r Creek La
7% %% ek
i £
GO’ o g
Ii"\ 7.0 Bobers N’%‘f
-~ [avern A 5
A [§] [ a
Q'\'-S{' b3 Latrobe La e 7
5 iBluebend & FS
Ter
6.1 Roberis Q—b "//(_I
b b Dects Tavern 2+ :
Manaor Cr _-33 e S, -
= La . \;:..\" % o -
Status Update: April 2012 2 00kmer- < o %
vinhiom Lir 7 3 '{‘n
NOTE: Revised MOU now reflects construction by o 2N A .
County with developer participating max of $500k Way - 7 e v = & '{/rg
" ! T !
4/16/12 — Reviewing the Agreement for processing n: ; Ze 2 _{
{‘af %, * * < CLARKSBURG CONNECTOR
i % | CIP NO. 508000
Old Note to Keep: 7/16/09 - Planning Board Approved the
Site Plan Resolution (Developer would not proceed with the
MOU until this was approved).
Sequence: Move house to temp location, construct
roadway, install new gas tanks, take out old gas tanks,
move house to permanent location.

Milestone Schedule
Activity Name
MOU with Developer

ROW Clear
Overhead Utility Design Complete

Overhead Utility Relocation Complete

Preliminary Plan Approval
Final Plan Approval
Permits Obtained
Advertisement

Open Bids

Award Contract

A=Actualized Date

Projected Current/Actual Critical Activity
15-Sep-11 04-Jun-12 Yes
12-Sep-12 04-Jun-12 No
12-Sep-12 18-Jul-12* No
05-Dec-12 29-Aug-12 No
19-Jan-12 08-Oct-12 No
14-Mar-12 03-Dec-12 No
12-Sep-12 31-May-13 No
12-Sep-12 31-May-13 Yes
13-Nov-12 01-Aug-13 Yes
13-Feb-13 01-Nov-13 No
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Advance Reforestation

Project ID: 500112

Phase: On-Going

Started: Mar 2007

Project Description:

This CIP is a program that will be used to provide

basis in advance of individual project requirements.
Project Manager: Jon Hutchings (240) 777-7224

Consultant: In-house

reforestation efforts for various roadway improvement
projects. Reforestation will be conducted on an on-going

Status Update: April 2012

Land is required for future reforestation.

Triadelphia Reservoir.

for June 2012.

Waiting until on contractor for inspection of "Area I" at

Final Inspection of Great Seneca Park Site scheduled

Milestone Schedule
Activity Name

Planting Complete (Area A)

Planting Complete (Area C)

Planting Complete (Area E)

Planting Complete (Area D)

Planting Complete (Area F)

Final Accept. (Area A)

Final Accept. (Area C)

Planting Complete (Area G)

Final Accept. (Area E)

Planting Complete (Area H)

Final Accept. (Area D)

Planting Complete (Area I)

Final Accept. (Area F)

Seneca Creek Site - Planting Complete
Final Accept. (Area H)

Final Accept. (Area G)

Final Accept. (Area I)

Seneca Creek Site - Final Accept.

A=Actualized Date

43

Projected Current/Actual Critical Activity
17-Oct-02 17-Oct-02 A No
18-Jun-03 18-Jun-03 A No
17-Sep-03 17-Sep-03 A No
16-Jun-04 16-Jun-04 A No
15-Jun-05 15-Jun-05 A No
14-Jun-06 14-Jun-06 A No
14-Jun-06 14-Jun-06 A No
14-Jun-06 14-Jun-06 A No
29-Sep-06 29-Sep-06 A No
07-Jun-07 07-Jun-07 A No
07-Jun-07 07-Jun-07 A No
16-Jun-08 16-Jun-08 A No
02-Jul-08 02-Jul-08 A No
15-Jun-09 15-Jun-09 A No
02-May-11 02-May-11 A No
02-May-11 02-May-11 A No
20-Jul-11 18-Apr-12 No
22-Jun-12 22-Jun-12 Yes

Print Date: 24-Apr-12




Dedicated but Unmaintained (DBU) County Roads

Project ID: 501117 Phase: On-Going

Started: July 2010

Project Description:

This project provides funds for the study and
prioritization of improvements to Dedicated but
Unmaintained (DBU) County Roads in order to accept
them into the County's road maintenance system. Once
the need and priority of the roadway improvements are
established, funding to be provided for their design and

construction. As stipulated in the DBU County Road
Policy, the County will fund planning, design and
supervision costs up to 10% of the total cost of each

assessment.
Project Manager :
Rebecca Park (240) 777-7263

Consultant: In-house

project. The remaining costs for these projects will be
recovered from the communities through a special tax

Status Update : April 2012

The Council needs to approve the budget for the
project in May.

Milestone Schedule
Activity Name
Public Meeting #1

Public Meeting #2
Deadline of Applications

Distribute the Summary Reports to the Affected Property
Owners

First Vote by the Community

A=Actualized Date

44

Projected Current/Actual Critical Activity
22-Sep-10 22-Sep-10 A No
12-Oct-10 12-Oct-10 A No
31-Dec-10 31-Dec-10 A No
20-Apr-11 20-Apr-11 A No
06-Sep-11 12-Dec-11 A No

Print Date: 24-Apr-12



Long Span Bridge Inspections

Project ID: OPER-7 Phase: On-Going Started: Jan 2011

Project Description:

Detailed Condition Inspections for 216 long-span (span
length >= 20") bridges in Montgomery County plus
contingent engineering services including Interim Safety
Inspections, Emergency Safety Inspections, Scour
Analysis, Load Ratings, and Underwater Inspections
requested by the County for long span bridges as
necessary.

Project Manager: Brian Copley (240) 777-7227

Consultant: Wilson T. Ballard

Status Update: April 2012

Total Number of Long Span Bridges scheduled
for inspection = 216

- 216 Bridges inspected before April 2012 BUDGET STATUS:
- 178 Bridge inspection reports have been submitted for ||~100% Federal Funds
approval.

~ Maryland State Contract.
~ 100% Federal Funds
~ 2-year inspection cycle.

- 155 inspection reports reviewed with 136 Bridge
inspection reports approved.
- 6 Safety Inspection performed before April 2012

Performed underwater inspection for Bridge No. M-0340

due to water depth (M&N). Utilized diver (M&N) to obtain
soundings for Bridge No. M-0047 due to flow velocity and
water depth.

Submitted POA for Bridge No. M-0340.

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity

NTP 03-Jan-11 02-Jan-11 A No

End Inspections 31-Dec-12 31-Dec-12 Yes

A=Actualized Date 45 Print Date: 24-Apr-12



Short Span Bridge & Pedestrian Structure Inspections

Project ID: OPER-8

Phase: On-Going

Started: Jan 2011

Project Description:

Detailed Condition Inspections for 50 short-span (span
length < 20") highway bridges and 18 pedestrian
structures in Montgomery County plus contingent
engineering services including Interim Safety
Inspections, Emergency Safety Inspections, Scour
Analysis, Load Ratings, and Underwater Inspections
requested by the County for short-span bridges as
necessary.

Project Manager: Brian Copley (240) 777-7227

Consultant: Wilson T. Ballard (WTB)

Status Update: April 2012

Total Number of Short Span Bridges scheduled
for inspection = 50

- 50 Bridges inspected before April 2012

- 44 Bridge inspection reports have been submitted for
approval.

- 20 inspection reports reviewed with 14 Bridge
inspection reports approved.

- 0 Safety Inspection performed before April 2012

Total Number of Pedestrian Structures = 18

- 18 Bridges inspected before April 2012
- 18 Bridge inspection reports have been submitted to
County for approval.

Total Number of Short Span Bridges = 50
Total Number of Pedestrian Structures = 18

FY12 PO for $80,000 NTP issued August 24, 2011 for
completion of Short Span Bridge inspection.

Milestone Schedule
Activity Name
Start Inspections

End Inspections

A=Actualized Date

46

Projected Current/Actual Critical Activity
23-Apr-12 01-Sep-11 A No
31-Dec-12 31-Dec-12 Yes

Print Date: 24-Apr-12



Bethesda CBD Streetscape

Project ID: 500102 Phase: PROJECT ON HOLD Started: Mar 2012
Project Description: & _l:n{.uﬂll‘ Windsor Ls :_.
(i is 4
This project provides for design and construction ; '|| N Chelssa La %,
of pedestrian improvements to complete Mo % Chebea Lo
unfinished streetscapes along approximately g
5,425 feet of Central Business District (CBD) _ Chestyiut St DA
Streets in Bethesda as identified in the CBD \ Esiaikile A
sector plan. sttery Lo = S
g > \:‘:h PROJECT| &
Project Manager: L e LIMITS |2
- Hiphlaytd ANE =
Michael Mitchell (240) 777-7262 n - = N
Consultant: Whitman, Requardt & Ass. Fra " ¥ ——
¥ ;;_-.' i ‘:_.l_r : . -
¢ |PROJECT A Harting 12 i
| HIMITS ' (L
“u‘\__\q‘ L}.}" 5 . ;2
R
onzel 0% i PROJECT
pilson La ’,‘x‘b;. \E, s s onom 10 LIMITS
Status Update: PROJECT ON HOLD | * o &
% W G S
Project on Hold starting March 2012 L | . 49 By Jpusudee. =
(N 1 2 .
Expenditure change (delay) is due to fiscal £ | w, I'lf' Y
constraints. Design Delayed to FY16 due to GO g WE T "‘]" B L
BOND Capacity. [ = _x-.":.rl].m"u%é’-. Montge ,,L-‘
| = __ I\ Pk ._ _Ih N-;l.\-lg L} e
= i F;D‘_, -
[ = .'.'t:f-'-l"':- BETHESDA CBD
Elm — = W STREETSCAPING
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Request Existing Utility Data (30% Plans) 20-dan-10 15-Sep-09 A No
NTP - Design 15-Sep-09 15-Sep-09 A No
Preliminary Utility Coordination Meeting 19-May-10 14-May-10 A No
Receive Existing Utility Data 19-dJan-11 08-Oct-10 A No
Request Utility Relocation Design (70% Design Plans) 15-Dec-15 15-Dec-15 No
Utility Relocation Coord. Mtg with Traffic, Const and Util. Cos. 15-Dec-15 15-Dec-15 No
Concept Streetscape Design Submittal 12-Jan-16 12-Jan-16 No
A=Actualized Date 47

Print Date: 24-Apr-12



Burtonsville Access Road

Project ID: 500500

Phase: PROJECT ON HOLD

Started: Feb 2010

Project Description: z I' w E
- —H =
Construction of an access road from MD 198 to the o o
School Access Road in Burtonsville, a distance of =2 5 o
approximately 1,400 linear feet. The project will provide i E W
' i cut Thr e O
access to businesses along the north side of MD 198. g Center ™ z | 2 g
The access road will consist of a 2-lane roadway with E B\ jmbia Pike e v
on-street parking & sidwalks on both sides. = - %
2 \ g
Project Manager: 2 E = et ”J?ba-',ﬂr
3=
Michael Mitchell (240) 777-7262 \ @~
\ T
Consultant: Wilson T. Ballard X
’;"*J ';'-f“%
l?f,-r; _E;ll,:._l.'
= % UL
I:'IE @?'a:\\ '11:‘1’1‘." !
Status Update PRD!IECT DN HDLD %E f’"‘;l \*.\ Lt
e ?}?:"'.r EE .':x_ “
Project "On Hold" as of February 22, 2010 5e / ) e
= e
o v o L =
Approved FY11-16 Budget has postponed property 5 larhey Rrd ~.~51,¢1w:: $-
acquisition and construction for this project to FY '16. haabos,, g'i o #:‘n\ W ;
Project de-funded. Work on completion of final plans %, 93 % b
terminated until project is funded again. = = nﬂ‘w}
S \
3 d %E%
S @)
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Preliminary Right-of-Way Plat Submittal 12-Aug-05 12-Aug-05 A No
Complete 70% design (Utility Letter) 12-Aug-05 12-Aug-05 A No
Team Mtg w/Traf/Cons (TCP, Utilities, SOC) 03-Oct-05 03-Oct-05 A No
Public Information Meeting #2 01-Dec-05 01-Dec-05 A No
Final Plats to Real Estate 13-Jan-06 13-Jan-06 A No
Semi-final Plans (90%) Submittal 09-Feb-06 09-Feb-06 A No
Request Relocation Design 17-Feb-10 17-Feb-10 A No
Final Plans/Permits/Specs & Estimate (100%) 31-Aug-15 31-Aug-15 No
End Final Design Phase 06-Oct-15 06-Oct-15 No
End Warranty Period 21-Jun-18 21-Jun-18 Yes

A=Actualized Date
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Town of Chevy Chase Storm Drain Improvements

Project ID: 500808 Phase: PROJECT ON HOLD

Started: May 2011

Project Description:

This project provides for the evaluation of the drainage
conditions within the Town of Chevy Chase and
construction for the four most critical sectors. The Town
is divided into fourteen drainage areas (sectors). Design
for the four sectors was completed in the Facility
Planning: Storm Drain project. Ten sectors will be
evaluated and if the existing facilities are found to be
inadequate, design will be developed for the necessary
drainage improvements. This project will implement
construction on an as-needed basis until the necessary
improvements to the entire drainage system have been
completed.

Project Manager:
Michael Mitchell (240) 777-7262

Consultant: D&F

Status Update: PROJECT OIN HOLD

Project On HOLD as of May 2011. Construction
Funding delay until FY13.

Phase 2 construction complete. Phase 3 design is
complete. Awaiting funding for Phase 3 construction

“} CI:OI'II'IEI:'HI:LI'I Ave ;

TOWN OF
CHEVY CHASE

Milestone Schedule
Activity Name

Finish Construction Phase |
Finish Design of Phase |l

Start Phase Il Construction
Substantial Completion - Phase I
Start Phase 3 Construction

A=Actualized Date

49

Projected Current/Actual Critical Activity
11-Aug-08 11-Aug-08 A No
28-Jul-09 28-Jul-09 A No
15-Nov-10 08-Dec-10 A No
30-Jun-11 21-Feb-11 A No
01-Jul-12 01-Jul-12* Yes

Print Date: 24-Apr-12



Falls Road Hiker/ Biker Path

Project ID: 500905

Phase: PROJECT ON HOLD

Started: Mar 2008

Project Description:

This project consists of the final design of an 8-foot wide
bituminous hiker/ biker path along the east side of Falls
Road from River Rd to Dunster (approximately 4 miles).

Project Manager:
Michael Mitchell (240) 777-7262

Consultant: Wilson T Ballard

Status Update: PROJECT ON HOLD

Project on hold since March 2008. Project at Semi-Final

__ 5 Gieny

design stage; design complete; ROW Plats complete; '/__ o

Traffic Signal Plan to be approved by SHA; Final R

Permits to be obtained. N\

No Current Appropriation. Funding expected FY14

, NS FALLS ROAD EAST SIDE
- HIKER | BIKER PATH

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Additional Survey 20-Feb-07 20-Feb-07 A No
75% Design Plans 05-Jul-07 05-Jul-07 A No
75% Plans to Utilities 12-Jul-07 12-Jul-07 A No
Preliminary ROW Submitted 28-Mar-08 28-Mar-08 A No
Final Plats to Real Estate 30-Jul-13 30-Jul-13* No
Final Plans 30-Jul-13 30-Jul-13* No
Substantial Completion 30-Jun-16 30-Jun-16 Yes

A=Actualized Date 50

Print Date: 24-Apr-12




Thompson Road (Rainbow Drive - Existing Thompson Road)

Project ID: 500912

Project Description:

This project provides the final design and construction of
the 300-foot section of Rainbow Drive from its current
terminus to an intersection with Thompson Road. The
project proposes a two-lane, open section, primary
roadway and a 5-foot wide sidewalk along the south
side. The existing right-of-way along most of the length
is 70 feet. Streetlights, storm drainage, stormwater

Phase: PROJECT ON HOLD

Started: Nov 2010

management and landscaping with street trees are also o
included as part of this project. The project is located in "E
the Paint Branch Special Protection Area. ; )
‘a PROJECT o
Project Manager: Rebecca Park (240) 777-7263 umiTs E
3 \F
Consultant: In-house \
E I| Hoy
g w D1 i
Zanee d hom
Rarinbphyr i w2 F"Snn R
Status Update: PROJECT ON HOLD .
e ity o
Project On HOLD as of November 2010. Design & & T
Funding delay until FY13. ] o T
=z Bovzy, .-:_E 3- _.;:-_'
10/26/10 -Completed the design layout that MCPS and % S z o 9
the County agreed on. Jylesburd p 3 & "
F: L.I_.-x_ | & _':‘: #dge™
i % |THOMPSON ROAD
i CONNECTIONS
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
Submit 50% Plans to DPS, DEP and MNCPPC 19-Feb-10 19-Feb-10 A No
Public Meeting 14-Apr-10 14-Apr-10 A No
Preliminary Plats 05-May-10 05-May-10 A No
Mandatory Referral 10-Jun-10 10-Jun-10 A No
Complete 70% Plans (Utility Letter) 01-Dec-10 31-Jul-12 Yes
Public Hearing 16-Feb-11 12-Sep-12 No
Final Plats 23-Mar-11 20-Nov-12 No
Final Plans/Permits/Specs & Estimate 18-Apr-11 14-Dec-12 Yes
End Final Design Phase 14-Jun-11 09-Feb-13 No
Advertise for Bids 29-Feb-12 11-Mar-13 Yes
Open Bids 07-Apr-12 18-Apr-13 Yes
Utility Relocation Complete 31-dan-12 14-Jun-13 No
Award Contract 06-Jul-12 17-Jul-13 Yes
Start Construction 13-Aug-12 01-Aug-13 Yes
ROW Clear for Construction 21-Dec-11 20-Aug-13 No
Substantial Completion 23-Nov-12 11-Nov-13 Yes
End Construction 18-Dec-12 06-Dec-13 Yes

A=Actualized Date
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East Gude Drive Widening (Crabbs Branch Way - Southlawn Drive)

Project ID: 509337-05 Phase: PROJECT ON HOLD Started: Mar 2009

Project Description: [

This project provides for a facility planning study to |
evaluate a 1.2 mile section of East Gude Drive between |} |
Crabbs Branch Way and Southlawn Lane. It is 2 ey S 7
designated as a major highway (M-23) and between "-% PROJECT : -~

Crabbs Branch Way and Norbeck Road (MD 28). The s, | LT \ |
roadway varies between four and six through lanes with
a median island. The study will evaluate widening the
roadway to provide six through lanes, pedestrian and
bicycle facilities, and comprehensive pavement and
sub-grade analysis to address roadway settlement and
pavement deterioration caused by heavy vehicles.

Project Manager:

{3
=2

Patricia Shepherd (240) 777-7231 { 2

Consultant: Wilson T Ballard

e
Ve, LiMiT __',.?‘f"
Status Update: FROJECT ON HOLD A 2
e

Project on HOLD as of August 2011 /'f*}f

e The T&E Committee unanimously concluded that the ..f“ Bars
—Mimors RS

project be advanced to design as per MCDOT's Updated
Recommendation presented to the T&E on June 13,
2011.

'|EAST GUDE DRIVE

e Awaiting FY13 Funding S
& WIDENING
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP 04-Mar-09 04-Mar-09 A No
Final Environmental Review Report (ERR) 25-Sep-09 25-Sep-09 A No
Final Purpose and Need Document (P&N) 25-Sep-09 25-Sep-09 A No
Final Traffic Report (TR) 30-Sep-09 30-Sep-09 A No
Public Meeting #1 07-Dec-09 07-Dec-09 A No
End of Public Comment Period after Public Meeting #1 08-Jan-10 08-Jan-10 A No
End of Public Comment Period After 2 nd Newsletter 10-Jun-10 10-Jun-10 A No
w/Recommended Alternative
Submit Project Prospectus MNCPPC for PB Briefing 07-Mar-11 A No
Division Chiefs Sign-off on PP 24-Sep-10 13-Apr-11 A No
MNCPPC Planning Board Briefing 28-Oct-10 28-Apr-11 A No
DOT Director Sign-off on Project Prospectus 03-Dec-10 10-Jun-11 A No
T&E Presentation Scheduled 19-Nov-10 13-Jun-11 A No
Phase 1 Facility Planning Complete 03-Dec-10 20-dun-11 A No

A=Actualized Date 52 Print Date: 24-Apr-12



Roberts Tavern Drive Extended

Project ID: 509337-12 Phase: PROJECT ON HOLD Started: Dec 2010

Project Description:

This project provides facility planning to study the
completion of the eastern connection between
Observation Drive and MD 355, approximately 1,000 feet.
The developer portion of the roadway has been
constructed from Observation Drive and running east for
approximately 500 feet. Observation Drive Extended
between Roberts Tavern Drive and Waters Discovery Lane
is currently under preliminary engineering. Roberts Tavern
Road would complete the roadway network within this
area of Clarksburg.

Project Manager:Greg Hwang (240) 777-7279

Consultant: Rummel, Klepper & Kahl, LLP

T I L 1 R e

Status Update: PROJECT ON HOLD

—
! i

December 9, 2010 - Council T&E presentation
conducted. It was determined that the project be
postponed to such time when the need becomes more

evident.
I Cymrent signment in Cleksioeg Master Plan ’

Project "On Hold" Effective December 10, 2010 s i L S < “DEEHRT;F”E“”
Milestone Schedule
Activity Name Projected Current/Actual Critical Activity
NTP 16-Apr-09 16-Apr-09 A No
Final Environmental Review Report (ERR) 15-Oct-09 15-Oct-09 A No
Final Purpose and Need Document (P&N) 26-Oct-09 26-Oct-09 A No
Final Traffic Report (TR) 09-Nov-09 09-Nov-09 A No
Public Meeting #1 12-Nov-09 12-Nov-09 A No
End of Public Comment Period after Public Meeting #1 10-Dec-09 10-Dec-09 A No
Recommended Alternative 27-dan-10 27-dan-10 A No
Newsletter #2 19-Mar-10 19-Mar-10 A No
End of Public Comment Period After Newsletter #2 07-Apr-10 07-Apr-10 A No
Study Team Review of Draft Project Prospectus 22-Jun-10 22-Jun-10 A No
Complete(PP)
DOT Divsion Chiefs Sign-off on Project Prospectus 21-Jul-10 21-Jul-10 A No
M-NCPP Planning Board Briefing 27-Oct-10 28-Oct-10 A No
T&E Presentation 17-Nov-10 09-Dec-10 A No
Phase 1 Facility Planning Complete 02-Dec-10 10-Dec-10 A No
DOT Director Sign-off 01-Dec-10 10-Dec-10 A No

A=Actualized Date 53 Print Date: 24-Apr-12



Seminary Road Intersection

Project ID: 509337-13 Phase: PROJECT ON HOLD Started: May 2011

Project Description:

This project provides preliminary engineering for series
of roadway improvements along Seminary
Road/Seminary Place/Second Avenue/Linden Lane/ and
Brookville Road within the Montgomery Hills section of
Silver Spring, Maryland. Facility Planning Phase |
evaluated the complex "mixing bow!" area where the
existing intersection layout consists of five roadways
converging in three intersections at minimal distances
from each other. It recommended several improvements
to streamline traffic operations and enhance pedestrian
access and neighborhood connectivity.

Project Manager: Ken Kendall (240) 777-7267

Consultant: URS

Status Update : PROJECT ON HOLD

Project on Hold May 2011

3/17/11 Facility Planning Phase Il completed.

Awaiting Direction from Council on future FY13 funding.

N 2

4 | | SEMINARY ROAD INTERSECTION
> f"_'——‘.— IMPROVEMENTS
. 0| FACILITY PLANNING, PHASE I

Milestone Schedule

Activity Name Projected Current/Actual Critical Activity
Survey Complete 20-Feb-09 20-Feb-09 A No

NTP FP Phase 2 04-Mar-09 04-Mar-09 A No

Concept Alignment Submittal 21-May-09 21-May-09 A No
Preliminary Design (30% Submittal) 31-Aug-09 31-Aug-09 A No
Preliminary Right-of-way and Easement Plan Submittal 31-Aug-09 31-Aug-09 A No

Approval of NRI/FSD 13-Oct-09 13-Oct-09 A No
Conceptual SWM approval 02-Feb-10 02-Feb-10 A No
Preliminary plan (35%) Submittal 03-Aug-10 04-Aug-10 A No
Preliminary FCP submittal 21-May-09 09-Sep-10 A No
Mandatory Referral Submittal to MNCPPC 14-Jan-11 A No

Public Workshop 23-Sep-10 23-Feb-11 A No

End FP Phase Il 26-Nov-10 17-Mar-11 A No
Mandatory Referral Hearing (Scheduled) 26-Nov-10 17-Mar-11 A No

A=Actualized Date 54 Print Date: 24-Apr-12



I. ON-GOING PROJECTS
Project Type BRIDGES
Project 509753 BRIDGE RENOVATION

Description

Provide renovation of County bridges that have been identified as needing repair work beyond routine maintenance
levels but less than total replacement or major rehabilitation. Typically work is done utilizing County work forces
from the Division of Highway Services, but specialized contractors may be employed as needed on a case by case
basis. Bridges in possible need of renovation work are listed on a candidate list from which new work is selected on
a priority basis. As work is scheduled, underway, or completed it is logged into a separate chronological project list.

Project Description Form 14-19 Schedule Updated 4/23/12
Project Manager (Design) Brian Copley 240-777-7227

Recent Projects

Project Name Status Completion Date
Brookeville Road Culvert at Georgia Ave. (replacement) Acquiring MDE Permit
Agricultural Farm Ent #MPK18 (CIP 500720 ww reconstruction) Preliminary Design
Pennyfield Lock Road #198 (superstructure replacement) Preliminary Design
Germantown Road #308 (Pipe relining) Preliminary Design
Stoneybrook Drive #76 (slope erosion failure repair) Preliminary Design
Valleywood Drive Ped Br #P14 (scour repairs) Scheduled 06/12
Pooks Hill Road #357 (scour&wingwall repair) Scheduled 06/12
Jerusalem Road #326 (replacement) Scheduled 06/12
Stoneybrook Drive #76 (temp erosion control-below WW) Waiting for ROE Agreement  05/12
Redland Road #65 (railing reconstruction) Scheduled 05/12
Beach Drive MPK-11 (repair loose railing) Scheduled 04/12
Beach Drive MPK-08 (sidewalk approach ramps) Scheduled 04/12
Valleywood Drive #354 (sidewalk repair) Completed 04/12
Barnesville Road Culvert (pipe replacement) Completed 04/12
Fairland Road #91 (pavement repair) Completed 03/12
Democracy Blvd #144 (debris removal) Completed 02/12
Burnt Hill Road #202 (railing reconstruction) Completed 02/12
Martinsburg Road #164 (concrete railing restoration) Completed 02/12
Briardale Road (pipe replacement) Completed 02/12
Glen Rd #14 (railing repairs) Completed 12/11
Valleywood Drive #354 (sidewalk widening) Completed 12/11
Meadowbrook Lane (headwall & scour repairs) Completed 11/11
Brink Road #64 (deck repairs) Completed 10/11
Montevideo Road #30 (WW reconstruction, approach repair)  Completed 10/11
Germantown Road #308 (internal band) Completed 10/11
Stoneybrook Drive #76 (erosion repairs-above wing wall) Completed 09/11
Various Bridges (flood debris removal) Completed 09/11
Brighton Dam Road #117 (guardrail repair) Completed 09/11
Brighton Dam Road #108 (guardrail repair) Completed 09/11
Hawkins Creamery Road #227 (guardrail repair) Completed 08/11
Fernwood Road #247 (inlet repair) Completed 08/11
Riffle Ford Road #140 (concrete spall repairs) Completed 08/11
Goshen Road #60 (guardrail repair-emergency) Completed 08/11

Goshen Road #59 (raise guardrail) Completed 08/11



Division of Transportation Engineering
Completed Projects List for FY 08, 09, 10, 11, 12

CIP NO Project Name Completion | End Warranty
Date Date
500503 | BRINK ROAD BRIDGE October 2007
508180 | ELDRID & JOHNSON AVENUE STORM DRAIN October 2007
507017 | WARFIELD ROAD AT PLUM CREEK November 2007
500106 | MOUTH OF MONOCACY ROAD BRIDGE January 2008
500509 | SONOMA AYRLAWN STORM DRAIN April 2008
500808 | TOWN OF CHEVY CHASE August 2008
500502 | QUINCE ORCHARD ROAD IMPROVEMENT September 2008
509995 | ROCKVILLE PIKE (MD355) @ TWINBROOK PARKWAY September 2008
500313 | BRIDGE PAINT- COUNTY WIDE V October 2008
500100 | GREENCASTLE ROAD October 2008
500402 | FAIRLAND ROAD October 2008
500320 | LINDEN LANE STORM DRAIN IMPROVEMENTS October 2008
500338 | SHADY GROVE ROAD (NORTH) NOISEWALLS October 2008
507017 | NEW HAMPSHIRE AVENUE (MD650) @ OAKVIEW DRIVE November 2008
500504 | NICHOLSON LANE December 2008
507017 | SOUTH GLEN AT FALLS ROAD January 2009
508000 | LOCBURY DRIVE March 2009
500803 | BURNING TREE ROAD BRIDGE (M-112) OVER BOOZE CREEK | April 2009
500310 | CITADEL AVENUE EXTENDED May 2009
509997 | US29 SIDEWALK (PART II) May 2009
500703 | MD 108 SIDEWALKS (OLNEY-SANDY SPRING ROAD) May 2009
500400 | MATTHEW HENSON TRAIL May 2009
500010 | REDLAND ROAD June 2009
500101 | TRAVILAH ROAD (DARNESTOWN RD TO DUFIEF MILL RD) June 2009
FRIENDSHIP HEIGHTS PEDESTRIAN- TRANSIT
500322 | CNHANCEMENT July 2009
507596 | CEDAR STREET BIKE PATH July 2009
500101 | TRAVILAH ROAD PEDESTRIAN BRIDGE December 2009
500602 | WHITE OAK TRANSIT CENTER September 2010
500403 | STRINGTOWN ROAD EXTENDED- (GO MONTGOMERY) January 2011
500808 | TOWN OF CHEVY CHASE STORM DRAIN IMPROVEMENT PH2 | February 2011
500900 | CLARKSBURG ROAD BRIDGE (M-009B) OVER BENNETT CR. June 2011 Jul. 20, 2012
500516 | FATHER HURLEY BOULEVARD EXTENDED August 2011 Aug. 8, 2012
501105 | CEDAR LANE (M-0074) September 2011 | Aug. 10, 2012
500724 | WATKINS MILL ROAD EXTENDED October 2011 Dec. 14, 2012
500313 | BRIDGE PAINT- COUNTY WIDE VI October 2011 | Aug. 24, 2012
500151 | WOODFIELD ROAD EXTENDED November 2011 | Sep. 15, 2012
500401 | NEBEL STREET EXTENDED January 2012 Nov. 5, 2012
501108 | HENDERSON AVE. STORM DRAIN IMPROVEMENTS January 2012 Dec. 6, 2012
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